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FOREWORD TO THE COMMUNITY FORESTRY SERIES-CAMBODIA

The major goal of Community Forestry International's (CFI) mission in Cambodia is to support the 
involvement of civil society in the management of forests.  Rural communities have a special role 
to play as forest stewards, both due to their logistical proximity to natural forests, but also because 
of their dependency upon these resources for shelter, water, fuel and food.  In many parts of the 
world, forests are important components of the local economy, whether for subsistence goods, 
non-timber forest products, employment in commercial lumber production, livelihood generation, or 
involvement in the tourist industry.  In Cambodia, rural communities are concerned over the 
destruction and mismanagement of local forests and are seeking to address problems of rapidly 
changing landscapes by establishing community forestry committees, mobilizing forest patrols to 
guard against illegal logging and land grabbing, framing user rules to control access, and securing 
management tenure.  

In much of Asia and other parts of the world, forests are legally considered public land.  While 
some communities may be interested in managing forest lands, they often have little basis under 
the law to exert authority over management decision-making.  In recent years, a growing number 
of governments have established policies and programs to allow communities to engage in 
management “partnerships,” typically with national forestry agencies.   India, Nepal, Cambodia, 
and the Philippines have passed laws that extend clear use and management rights to specific 
villages over state forest land.   

In Cambodia, there has been a growing trend towards engaging local communities in forest 
management, both in planning and field activities over the past decade.  In part, this transition is 
driven by recognition that government agencies lack the staff and financial resources to ensure 
sustainable use.  This paradigm shift in devolving management is also being pushed from below by 
demands of rural, forest-dependent people.  There are factors impeding this transition towards a 
more decentralized, participatory approach involving a wider range of stakeholders.   

During the 1990s in Cambodia, commercial timber concessions covered nearly two-thirds of 
Cambodia's forest area and logging operations were rapidly degrading the nation's once rich 
forests.  In 2002, the Royal Government of Cambodia suspended 4 million hectares of logging 
concessions, and passed the Community Forestry Sub-Decree in 2003 paving the way for a new 
approach to forest management.  

A 2003 GTZ/RGC report identified 8.4 million hectares of land suitable for community forest 
management, representing more than 40% of the nation's land area.  However, illegal logging 
remains a problem and forest land clearing for speculation is rampant in many parts of the country.  
Further, there is economic pressure to convert forests to estate crops.  In 2003, CFI initiated a 
project to support the development of community forestry in Cambodia.  The CFI approach has 
involved building the capacity among Cambodian NGOs and Forestry Administration staff to begin 
implementing CF projects around the country, while supporting the development of operational 
guidelines for the National CF Program's implementation.  CFI has helped to mobilize financial and 
technical support from the donor community, as well as provide training in financial and 
organizational management, conflict resolution, gender awareness, and sustainable natural 
resource management.  CFI also supports the indigenous communities in Ratanakiri where 
communal land management is under pressure from outside land speculators.  The breakdown of 
communal land management systems, through privatization, is leading to widespread land loss 
among tribal households, and ultimately to their impoverishment and social marginalization.   The 
pending collapse of communal tenure is opening the path for landscape-level forest clearing and 
land conversion to commercial estate crops.  CFI seeks to help local communities sustainably 
manage their natural resources and conserve their cultural traditions by supporting local networks 
and organizations that provide legal resource rights education and promote cultural solidarity.
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This series of publications on community forestry and land-use issues is designed to educate and 
encourage a greater awareness of the challenges facing forest dependent communities, while 
suggesting possible strategies to stabilize the nation's forests in ways that respond to the needs of 
Cambodia's forest people.  As part of its greater mission, CFI attempts to disseminate information 
that can stimulate an on-going forest management dialogue among government, donor 
organizations, NGOs, the international community, and the Cambodian people.  It is our hope that 
by devolving management to communities and building the capacity of government and NGOs, 
Cambodia's critical ecosystems will be conserved and utilized in ways that benefit the rural poor.

-Mark Poffenberger, Ph.D.
CFI Executive Director
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INTRODUCTION AND PROJECT BACKGROUND                        PART I

Many communities in Cambodia are forest-dependent; their livelihoods depend on the collection of 
forest products, as well as the environmental services provided by forests bordering their villages 
and agricultural lands.  In many places, communities have developed traditional ways of managing 
forests, particularly in more remote areas.  The concept of community forestry was introduced in 
Cambodia in the early 1990's by the NGO Mennonite Central Committee (MCC) which organized 
community-managed plantations in Takeo province.  Since that time, the community forestry 
movement has gathered force, with both NGOs and government agencies facilitating community 
management of forest areas.  Interest in the sector renewed with the passage of the Community 
Forestry Sub-Decree in December 2003, a critical piece of the legal framework permitting 
communities to register CF areas under 15-year renewable management agreements.  In addition, 
the Forestry Administration laid out a relatively straightforward 8-step process for establishing 
community forestry and provided training and guidance to forest officers for cooperation in the 
process.  There are now over 264 CF sites recorded in the Forestry Administration's database¹.  

Likewise, in protected areas which cover over 18 percent of the land area in Cambodia, the 
Ministry of Environment has demonstrated its commitment to collaborate with communities in 
protection and use of the natural resources.  The “community protected area” or CPA² is the 
primary mechanism which allows communities to establish governance over forest areas in their 
vicinity.  While the CPA legislation is still in draft form, the Ministry of Environment has already 
informally registered 64 CPA sites throughout the country.  In many cases, communities have 
demonstrated their capacity to work in cooperation with park authorities to control illegal activity,  
prevent forest fires and boundary encroachment, and harvest non-timber forest products at 
sustainable levels.  

1 See website: www.forestry.gov.kh/cfweb/cfbyprovince.asp.
² In this report ‘community forestry’ or ‘CF’ is used in a general sense to refer also to community protected 
areas with the understanding that although activities fall under different ministerial jurisdictions, they are 
similar in the sense that they describe community management of forest areas.  
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CFI has an interest in supporting the establishment of community forestry to achieve its 
organizational mission to improve local livelihoods and conserve natural resources; CFI  wanted to 
learn how direct funding to beneficiary communities might affect community empowerment.  CFI 
hoped that these micro-payments made under the Seed Grants program would match both the 
community's needs as well as CFI's goals.
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The Seed Grants Program has been designed to compensate for limited capacity and experience 
of local communities for operating donor-funded projects.   First, the program's scope is limited to 
one of 14 community forestry activities to ensure clear expected outputs at reasonable cost.  The 
amount of any individual seed grant is less than US$500.  The activities covered are directly related 
to the recognized implementation steps for community forestry.  They include capacity-building and 
technical assistance, materials and equipment, exchange and information-sharing and 
communications. (See Box 1) While the seed grant application is simplified so that communities 
can fill it in easily, it is necessary for the community to acquire signatures from all members of the 
elected CF committee, as well as a member of the commune council, to ensure that a number of 
key villagers  are involved in monitoring the 
project's progress.  The budget is carefully 
reviewed by CFI staff who have knowledge 
of reasonable costs for all of the possible 
activities.  Community contributions such 
as labor or equipment are strongly encouraged.  

Box 1. Types of Seed Grants  
1. Technical Assistance for CF/CPA process  

 

Transparency and accountability are 
important aspects of the Seed Grant 
Program.  After the project is completed, 
usually within six months, the community is 
obligated to fill in a short report and send it 
to CFI for review.  Receipts are included, 
along with photos of the project activities, 
since a disposable camera is included with 
most seed grants.  Communities who 
successfully complete this process are 
invited to apply for a new seed grant. 

Buddhist tree ordination ceremony in Kompong Speu.
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Dissemination Strategy   
One of the challenges in launching the Seed Grants program was in building awareness 
about the program.  Since many of the target communities are outside the target areas of                    
NGOs, often in remote areas and sometimes without telephone or radio access, CFI had to rely 
primarily on word-of-mouth.  CFI presented the program several times during national and 
provincial network meetings.  T-shirts were also printed to draw attention to CFI's program and 
disseminated at community meetings.  It appears that the word-of-mouth strategy has been 
successful and many communities are gradually learning about the Seed Grants program.  From 
the beginning of the first seed grant approval in April 2005 until November 2006, 87 applications 
have been received.  The number of applications received per month has been steadily increasing.  
During 9 months of 2005, 18 applications were received, whereas during the first 9 months of 
2006, 60 were received.  Eight communities have completed their first grant and report and have 
applied for a second grant.  After more than one year, the program is quite well-known and 
information about it continues to spread. (See Map).

Criteria and Restrictions
In order to allow CFI to effectively manage the Seed Grant Program and ensure that funds 
are used appropriately, some criteria and restrictions were put in place.  First, the 
community must have an elected CF Committee which is responsible for management of 
the CF activities in the community.  (In some cases a temporary committee is accepted).  
The application must be processed through this committee and as mentioned, all of the 
members must thumbprint on the application.  In addition, a member of the commune 
council is also obligated to sign on the application.  This requirement helps to ensure that 
the community is represented and informed on the decision to apply.



Map of CFI Seed Grant Support 2005-2006 
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Most importantly, the seed grant is 
limited to activities related to community 
forestry and community protected areas 
“with clear expected outputs and 
reasonable cost.”  CFI will not fund 
operating costs for managing CF or CPA 
because CFI aims to encourage 
sustainability of the activities.  For 
instance, rice or gasoline for regular 
patrolling teams cannot be supported.  

Finally, CFI encourages communities to 
demonstrate their own contribution to the 
project, whether in the form of financial 
or human resources.  This criteria aims 
to build cooperation and partnership 
rather than reliance on CFI.

Application Procedure and Review Process
The application for the Seed Grant is four pages 
long and is written in Khmer language.  (See Annex 
English version) It includes requests for information 
on the location of the CF site, the history and 
progress of the site development, the management 
committee make-up, the type of grant requested, the 
reason for the request, the community contribution, 
the time frame, and a description of how the funds 
will be managed.  In addition, a brief budget must be 
submitted with the signatures or thumb prints of the 
committee members and commune council.  While 
the application is quite simple and short, some 
communities have found it difficult to complete.  In 
some cases, a strong interest was expressed in the 
seed grant but the application was not submitted    
because communities, particularly those with low 
literacy levels, found it difficult to fill in the 
application.  Also, sometimes only one copy of the 
application was left with a certain individual 

Thumb-printed application from community in Kg. Chhnang.

Financial Management Guidelines for CFMCs

CFI stipulates that the community must have at least a rudimentary knowledge of bookkeeping and 
a system for keeping track of income and expenditures.  To support the development of a 
bookkeeping system, CFI has developed general guidelines for the community on how to develop 
a general ledger and on some of the principles of accountability and transparency.   



who was not capable to fill it out, but hesitated to ask others for help.  In order to overcome these 
difficulties, CFI prepared an enlargement of the application (A0 size), covered in plastic so that the 
CFI staff could facilitate with many people to fill in a sample application.  Dry erase pens are used 
so that the demonstration is more active. In addition, several copies of the application were 
distributed among the committee members so that more than one person could contribute to 
developing and filling it in.

After the application is completed, the community members generally deliver it directly to the CFI 
office in Phnom Penh.  CFI agrees to cover transportation costs for the applicant, and the meeting 
in Phnom Penh is an opportunity to meet face-to-face and review the application together.  In other 
cases, a local NGO may deliver the application to CFI, or CFI staff may receive it while they are 
visiting the provinces or a network meeting.     

After the application is received it is reviewed internally by the CFI staff.  First it is reviewed by the 
Seed Grants Program Assistant and then together with the CFI Outreach Officer. Finally, it is

A CF member in Battambang practices filling out the application.
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presented with comments and recommendations to the Country Director who makes a final 
decision to approve or reject the request.  

Usually there is some negotiation over the budget items.  Villagers may include operating costs or 
they may combine two types of seed grants in one application.  Sometimes several communities in 
one area will submit grants for extension activities that can be combined, as did 5 neighboring 
villages in Kompong Thom which applied for similar extension activities.  In such a case CFI 
requested the 5 villages to jointly conduct this activity in one place.  The total budget sometimes 
equals the maximum grant amount ($500) exactly, so CFI staff review it carefully to make sure that 
the cost estimates are accurate.   

In the beginning of the program, the internal review of the grant at CFI generally took about 2 
months (See Appendix). This is because it was the start of the program and CFI had limited human 
resources.  Since then, CFI recruited an assistant to help run the program.  As a result, there has 
been a significant time reduction and applications are generally reviewed within 10 to 30 days in 
the second year, 2006.  However, CFI still experiences some delays when several applications are 
submitted at around the same time.  Once the grant is approved, the full amount of the grant is 
transferred to the community either through an NGO partner, during a field visit, or by asking the 
community to come to Phnom Penh to collect the money (in which case transportation expenses 
are covered). 

The Seed Grants program is demand-driven; communities must identify the type of grant which is 
relevant and useful for their situation and take the initiative to submit an application to CFI.  An 
analysis of the types of grants requested reveals the current priorities for local communities.  An 
almost equally large number of requests were made for 'awareness raising and learning activities' 
(33 requests) such as training, study tours, and dissemination as there were for 'protection 
activities' (38 requests) such as patrolling materials, signs, and maps.  Evidently, there is an 
eagerness to gain knowledge about the CF implementation process.  Many people living in rural 
areas have limited access to education and information, so their knowledge on the procedures for 
establishing CF is likely to be limited.  The 8-Step process for CF development³ is significantly 
complex and challenging for communities to implement on their own, so it makes sense that 
communities would prefer to have assistance.  Technical assistance provided by the local FA can 
also help to build relations and support future legal recognition.   The demand for grants for 
'protection activities' reveals the many challenges that communities face in protecting forest areas, 
and their desire to take action to confront these problems.  Illegal activities such as logging and 
encroachment are common problems in many potential and existing CF sites. 

³The formal process for community forestry establishment includes participatory rural appraisal, elections of 
the management committee, development of by-laws and rules and regulation, boundary demarcation and 
mapping, CF agreement submission to the FA, and management planning.  

The majority of grant applications are approved.  Between April 2005 and November 2006 a total of 
87 applications were received.  Of these, 57 applications have been approved for a total of 49 
communities (some repeat recipients). Some applications were combined because neighboring 
communities made similar requests for the same activity.  Twenty-three applications were rejected 
and 7 are currently being processed.   For more than half of the applications, CFI requested 
modifications.  For instance, in the case of Kompong Leng community in Kompong Chhnang, 
which applied for a telephone, CFI instead encouraged the community to apply for patrol materials 
and signs because they observed the problem of illegal activity in the CF area.  In another case, 
when some CF members from Kbal Trach CF in Pursat came to contact CFI for seed grant 
support, they were not sure which activity they should prioritize for their community and had many 
ideas.  Through the discussion and explanation of CFI staff on the CF process and related 
activities, the community members could identify a priority for CF signs to make people aware of 
the CF territory.  Some of the reasons for rejecting proposals were because the CF area was too 
small (under 10 hectares), there was no natural forest, or because the management of the site was 
unclear.   



By conducting regular patrols, installing signs, and demarcating the CF area clearly the community 
can exercise more control over illegal activities.  Maps can also be useful tools to negotiate with 
other stakeholders should conflicting land claims, such as concessions, arise.  More 'advanced 
management activities' such as office supplies, tree nurseries, or livelihood improvement inputs 
have not been requested (16 requests) as frequently, indicating that most communities are not 
advanced enough in the more basic requirements for CF establishment and control of illegal 
activities.  In the future, as more communities advance through the 8-step establishment process, 
CFI would be likely to see more requests in this area.

TYPE OF GRANT # OF GRANT TYPE 
REQUESTED 

INDICATION 

Awareness Raising and Learning Activities : 33 
Technical assistance 25 
Anniversary ceremonies 4 
Participation in workshops 0 
Travel to CF/CPA network 
meetings 

0 

CF Extension 2 
Exposure trips 2 
Tree ordination 0 

Many communities are challenged 
to understand the formal procedures 
for CF/CPA establishment.  Interest 
in dissemination indicates a 
recognition among community 
leaders that the wider community 
may still not be well-informed.   

Protection Activities: 38 
Materials to facilitate patrols 24 
Signs for CF/CPA areas 12 
Materials for map-making 2 

Many requests for patrolling, signs, 
and map making indicate that 
forests are threatened by illegal 
activities.  Communities are 
demonstrating a desire to protect 
the forest areas.   

Advanced Management Activities: 16 
Office supplies 7 
Tree nursery 8 
Telephone 0 
Livelihood improvement 1 

Fewer communities have reached 
the stage of forest enrichment, office 
management, and livelihood 
improvement.   

 
Monitoring and Evaluation
Because of limited staff resources and the relatively large number of grants, field monitoring of the 
grant implementation has been limited.  Several methods of monitoring and evaluation have been 
used: 

Telephone Call Monitoring

ollowed up by telephone.  

In many communities receiving seed grants, a member of the CFMC or another key individual in 
the community owns a telephone, making it possible for CFI staff to contact the community much 
more easily than in previous years, to follow up on the progress of activities.  Of the 49 
communities supported, 25 communities have telephones and can be contacted directly.  For the 
24 communities without telephone access, CFI made contact through NGO representatives 
working with the community.  Every month, CFI staff call to follow up directly with communities by 
asking questions related to the progress of the activities, relations with the FA, and any other 
challenges or problems faced.  

Field Monitoring
In addition, CFI staff conduct field monitoring visits to the target areas, meeting with community 
people to assess the community solidarity, participation, CF activities, and the involvement and 
support of local authorities.  During these visits, CFI staff make appointments with local authorities 
including commune chief and council members, village chief, and also with FA officials.   Thus far, 
only 16 field visits have been conducted; other grants were f
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Field Visit Calendar

Date of Visit CF Community 
Location 

Objective of Visit Findings 

13-Oct-2005 Kg Leng CF, Kg. 
Chhnang 

To revise proposal The CMFC have difficulty to write  
the budget 

27-Oct-2005 Kg Leng, Kg. 
Chhnang 

To provide the grant to the 
CFMC and explain how to 
account for the funds. 

The CMFC understood the seed 
grant program and how to manage 
the funds. 

23-Dec-2005 Krang Serei CF, 
Kg Speu 

To revise the proposal and 
explain how to complete 
the Seed Grant application 

The CMFC need support for pro-
posal writing and CF process 

17-Jan-2006 Sang Krosprey 
Chher CF, Kg 
Chhnang and 
Phnom Pet Pos 
CF, Battambang 

To provide the grant to 
communities and explain 
how to manage the funds 

The community has completed the 
old grant and started to implement 
the new one 

14-Mar-2006 Andong Trabak, 
Tros Sambour 
and Kasang CF,  
Svay Rieng 

To evaluate the progress in 
implementation 

The area has no natural forest 
(plantation) 

24-Apr-2006 Krephou Dam 
Mrek CPA, Dam-
mak Krebei, Tra-
pang Pring CF,Kg 
Thom 

To provide the grant and 
give advice on how to co-
operate with FA, as well as 
funds management. 

The local communities have limited 
experience to organize CF 

12-May-2006 Damnak Nakta 
Thmor Poun CF, 
Kampot 

To provide the grant and 
monitor the achievements 
under a previous seed 
grant. 

The local communities are inter-
ested in CF implementation 

07-Jun-2006 Toul Char and Ou 
Bakrang CF, Pur-
sat 

To revise the proposal and 
provide coaching on 8 
steps for CF. 

Local communities are not clear 
how to write a budget 
  

07-Aug-2006 Phnom Pet Pos 
CF, Battambang 

To provide the grant  and  
coaching on 8 steps for CF. 

The local communities have limited 
experience to organize CF 

28-Sep-2006 Kompong Leng 
district (5 CF) 
Kompong 
Chhnang 

To provide the grant and 
give advice on how to co-
operate with FA, as well as 
funds management. 

FA, commune council and other 
stakeholders cooperate actively 

29-Sep-2006 Kbal Trach CF, 
Pursat 

To revise the seed grant 
application 

The community lacks communica-
tion with stakeholders and partici-
pation of CF members is limited 

04/06-Oct-
2006 

Dong Kambet CF, 
Kg Thom 

To evaluate the process in 
implementation of seed 
grant 

CFMC lacks cohesion 

17-19-Oct-
2006 

Boeung Ampil CF, 
Battambang 

To revise the seed grant CF has participation and support 
from commune and FA 

24/27-Oct-
2006 

Domnak Neakta 
Thmor Poun, 
Kampot 

Study tour on CF organiz-
ing 

Participant have gained experience 
in CF Management plan 

14-Nov- 2006 Boueng Ampil CF, 
Battambang 

To evaluate the process in 
implementation of seed 
grant 

CF have participation and support 
from commune and FA 

15-Nov-2006 Kbal Trach CF, 
Pursat 

To evaluate the process in 
implementation of seed 
grant 

The community is brave. CFMC 
work together well. Some bound-
ary posts have been vandalized. 

10
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Meetings in CFI Phnom Penh Office
When the grant period is complete (with a maximum time of up to 6 months), CFI staff work 
together with the community contact person to review the grant documents including payment 
receipt, photos, and grant report to make sure that the funds have been spent appropriately.  

Reporting 
The reporting on the seed grant is straightforward.  First, the community is asked to describe their 
experience in using the grant.  They should include a description of any difficulties they 
encountered.  Next, the community is asked to explain how the grant was or was not effective in 
supporting its community forestry activities.  Finally, an expense report should be attached with 
original receipts.  With most grant types a disposable camera is provided so that the community 
can document their activities.  The developed photos or the used camera should also be turned in 
with the report.

Most communities can produce a report which describe  their experience in using the seed money 
including the importance of the grant to their communities,  the commitment from the 
community people.   described the effectiveness of t  seed money to help their 
communities to keep activities moving, to increase community solidarity, and to protect their 
community forest.  

 In general, communities are very satisfied with the grant and 
carefully carried out the proposed activities.  Most of the reports have been sent to CFI on or 
before the due date with receipts, photos, and sometimes with minutes from CFMC meetings 
wh

t provide much useful data for CFI.  Communities were reluctant to describe any challenges in 

s
 and

Communities he

Reports included the following statements: “Posts along the CF border 
decreased illegal activity”, “Forest clearing has decreased”, “Good extension materials are now in 
use”, “The community has strengthened its financial system”, and “The community has improved 
its relations with authorities”.  

ere community members discussed the use of the grant money.  Nevertheless, some of the 
communities faced difficulties in filling in the report despite the simple format, and the reports did 
no

4As a result, CFI has added a question to the application and report related to women's participation.

Community report photos revealed that women’s participation was limited.

implementation or 
provide details on
their experience.  
Sometimes 
communities did 
not provide clear
information on 
the outputs such 
as the exact 
number of CF 
signs produced.   
Often photos 
were more 
informative than 
the written 
reports.  Some 
photos of 
meetings, for 
example, 
revealed that 
participation 
of women was 

4very limited .
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In addition, some communities forgot to collect and keep receipts for their expenses even though it 
is requested in the agreement.  CFI recently decided that providing an initial orientation to 
communities on the seed grant implementation and reporting process should be prioritized.  Two of 
the communities funded, Meanrith CF and Sokhchet CF in Kompong Thom, were exceptionally 
problematic since reports were not submitted despite numerous requests and a field visit.  In the 
case of Meanrith CF, the community requested an extension for submission of the report without 
any clear explanation.  There is no telephone communication possible in the area, so CFI relies on 
a local NGO, RPFD, to pass messages back and forth.   

In the case of Sokchet CF, the community member who accepted the seed grant funds was forced 
to go into hiding after receiving death threats from loggers.  CFI followed up on this report with the 
UNHCHR and received confirmation of this incident.  The individual in question remains in hiding.  
This case highlights the potential conflicts that can arise when communities are empowered to 
challenge powerful interests attempting to destroy forests on which communities depend, 
particularly in high-value forest areas.  CFI emphasizes the importance of building relationships 
with the FA and local authorities as a preliminary step in implementation, and is willing to help 
communities go about this.  In areas of high value forest, particularly areas with suspended or 
cancelled logging concessions, it remains difficult for communities to negotiate agreements for 
community forestry.  

Coaching on CF establishment in Battambang
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Coaching on boundary post construction 

The incident in Sokchet reflects a broader 
problem in the Cambodian socio-political 
context, but it also highlights the need to 
consider possibilities to reduce risks to 
the community or active individuals in 
implementing the Seed Grants program.  

Capacity-building Efforts
CFI has provided technical support for 
the Seed Grants Program, although human 
resources are limited.  Some of the efforts 
include: 

Support for Application Procedure
As described above, CFI staff provided some
guidance for filling in the application by 
explaining the criteria, the types of grant, and 
the information required.   However, some 
communities still could not fill in the application 
properly and needed more assistance.  For
example, CFI staff went to Krang Serey 
community in Kampong Speu to help 
community people to fill in the application.  
Sometimes, nearby local NGO representatives 
helped the community to fill in the application, 
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? CFI staff met with community people in Kampong Thom and Svay Rieng 
provinces who requested technical assistance on tree nursery preparation, 
CF/CPA establishment, CFMC elections, and the Forestry Law.  The FA and 
Environment department staff were supported to conduct 3 days of training.  
CFI staff monitored the training and followed up by telephone afterwards. 

? CFI staff worked closely with local NGO Mlup Baitong to provide assistance to 
Chramas CF in Kompong Thom to implement CF extension through drama 
performance. In May 2006, a grant was approved and a story and script for the 
performance was developed with assistance from Mlup Baitong and CFI.  CFI 
staff went to see the performance and made recommendations for improving 
future performances.  

Generally speaking, CFI's efforts for capacity building with local communities have been limited in 
relation to the perceived needs, primarily because of a focus on working with small grants NGO 
partners.  In the future, CFI aims to expand its direct coaching and training support to local 
communities and to provide a range of useful extension materials.  

Reporting Skills 
When the grant is completed, the community representatives sometimes bring the report to the CFI 
office or send it through an NGO representative.  In the case where the report is delivered directly 
to the CFI office, CFI staff have an opportunity to review the report directly with the community 
member and build their capacity by asking them to explain any points which are unclear related to 
the implementation process, fund management and payment, documentation, etc.  In addition, CFI 
staff and communities also discuss possible proposed activities for a second grant.  

V lag s  K e F nst ed bo r  pos ing ed grantil er  in rang Ser y C  i all unda y ts us  a se .
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This section provides a series of case studies on seed grant experience.  Each case analyzes a 
certain theme in relation to a particular recipient community.  

CASE 1: Building Relations with Authorities

Beoung Ampil community forestry is situated in Boeung Ampil village, Sdao commune, Rattanak 
Mondol district, Battambang province.  Community forestry was initiated in 2000 following the 
suggestion of a Department of Fisheries and Wildlife staff in Battambang who organized a meeting 
to discuss the problem of forest loss.  At that time, many villagers were dependent on timber 
extraction for charcoal and firewood for brickmaking factories.  As a result, the forests in the vicinity 
of the village were rapidly being depleted.  

In the beginning of the CF process, only 43 of the 338 families in the village decided to join the CF 
initiative as members, but gradually more families were convinced of the importance of protecting 
the forest for future generations.  According to the management committee, today almost all 
families in the village are members, although official family registration documents have not yet 
been processed and there is no collection of dues even though called for in the community's own 
by-laws.  

Since 2000, the community has taken many of the steps towards CF establishment on their own 
and also with the limited support of Seila which has now ceased its support; a Community Forestry 
Management Committee with 7 members has been elected, and this Committee has developed 
By-Laws and CF Rules and Regulations.  It has also mapped the CF area of 103 hectares and 
installed 20 posts and 4 signs to mark the boundary.  This CF forest area is located next to the 
village on a hill called “Phnom Sluk” with a pagoda of the same name at the base of the hill.  While 
the forest was originally dense semi-evergreen forest it had been unsustainably logged since 1973 
and in 2000 when CF activities started villagers said “the bare rocks were visible” and there were 
no large trees left.  Now the forest has significantly regenerated with some trees reaching over 7 
meters.  There is no problem with forest fires, thus rapid growth is further promoted.  Villagers 
regularly collect a leaf vegetable called “sluk prik” which they sell by the kilo to middlemen for 
export to Thailand.  They also collect several types of valuable mushrooms, although these are 
scattered more widely throughout the district, not only in forest areas.  Firewood for household 
consumption is another important product from the forest.  Forests also provide important fodder 
for grazing cattle.  Throughout the CF development process, the community explained that they 
have faced a number of challenge and encroachment and illegal cutting by 
outsiders and soldiers.  The community believes that their success in defending the CF area 
against these threats is due to their solidarity as well as backstopping support from the local FA 
office.  Tigers, deer, and monkeys are among the important wildlife sighted recently in the area as 
a result of better protection.   

On the basis of a proposal from the community, CFI approved a seed grant for Boeung Ampil 
CFMC on 18th September 2006.  The grant request was for technical assistance from the FA to aid 
the community to better understand new CF laws and policies and also to assist them in updating 
their By-Laws and Regulations in accordance with the new CF Prakas.  The intent of this case 
study was to try to gauge the effect of the seed grant on developing relations between the 
community and the FA.  In many areas of Cambodia, the relations between these two key 
stakeholders are strained, in which case there is good scope for improvement.  The study trip to 
Boeung Ampil and interviews with villagers and FA officers revealed that the relationship between 
the community and the FA was already fairly strong, perhaps because the initial suggestion for CF 
establishment came from an FA officer in Battambang.  Therefore, it is difficult to demonstrate a 
‘turnaround’ in the relationship as a result of the grant.   

s, for example, l
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On the other hand, some interesting insights were gained through interviews and through 
observing the training provided by the FA officers.  First, the CFMC still feels highly dependent on 
the support of FA.  They attribute most of their success in protecting their forest to date to the 
support of the FA.  The CFMC Vice-Chief, Mr. Him Chanthorn, said “If there is no support from 
above (lit. no parent) then there is no way we can do CF because it would be impossible to control 
the illegal activities”.  Further questioning revealed, however, that the control of illegal activities was 
a joint effort between the community's effective monitoring system and, on occasion, the FA 
support in enforcement.  The CFMC leaders claimed that they had a strong system for quickly 
identifying problems in the CF area.  If children, many who take cows for grazing in  the CF area, 
provide authentic reports of violations they are rewarded with 1000 riel (US$0.25).  Villagers 
receive 1 liter of rice wine for similar reports.  At present, these rewards come from the CFMC Vice 
Chief's own personal resources.  In response to a military officer's claim to the CF land which is still 
in dispute, one CFMC member claimed, “We will go to Phnom Penh and sleep outside the National 
Assembly to protest if he takes our CF land”.  They demonstrate a strong commitment, but also 
lack confidence in their own ability, particularly in understanding CF laws and regulations.  They 
also expressed some doubts about the commitment of the FA officers who they believe may be 
reluctant to provide support to the community unless they are paid.  They said, “The FA never 
comes on their own to visit the CF community, but will come if we ask them to come.”  Under the 
seed grant proposal, the community requested $7.50 per day for two FA Officers to provide a full-
day training.  

Members of the Boeung Ampil CF Management Committee
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FA officials interviewed expressed support for the Boeung Ampil CF community, noting that it was 
the most successful of three initiatives in the district because of strong community commitment.  
They criticized earlier NGO CF projects whereby community members were paid to establish CF; 
when the project ended, CF collapsed.  Mr. Moeurn Meng, the Triage Chief said, “The community 
in Boeung Ampil understand about CF and they know the benefits of protecting the forest, such as 
mushrooms they can collect.  They have good communication with us.  This is a well-established 
community.  In the other villages people are new migrants so it is harder; they only think about 
themselves.”  He also noted that both his superiors and subordinates were supportive of CF in the 
district which made implementation easier.  In describing his way of communicating and relating 
effectively with the community, he said, “We can't order the community to establish CF; they need 
to start by themselves and then we come in afterwards to help facilitate.  We have to use a soft 
way of speaking and accept all answers as correct.”  

The training session in the village was arranged on 15 November, 200 .  The Committee claimed 
that they made several requests to the FA since the grant was received in September, but FA 
officials were too busy to conduct the training sooner.  Mr. Moeurn Meng a

6

nd Mr. Y Cheang Meng 
conducted an initial introduction to the Forestry Law and read a new regulation on control of 
chainsaws.  Mr. Lang Sokun, FA Division Chief, later joined the meeting to provide more 
information specifically on community forestry.  

 forestry fficial read  exc rpts of the Forest y Law t  communi y p ople dur ng A o s e r o t e i
 train ng in Boeung mpil , Battambang provin e a i A CF c
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During the session, it became clear that two of the more junior FA officers were poorly prepared for 
the training session.  About 50 adult villagers and 15 small children attended the meeting, including 
many women.  The introduction to the Forestry Law was conveyed in lecture style.  Villagers said 
they understood about 40% of what was said, but they were able to recount very little of the 
explanation.  On the other hand, CF members (not committee) claimed that it was their first 
opportunity to come into contact with FA officers.  Also, while the FA officers had agreed to assist 
the community to revise their by-laws during the appointment, in the end they said they would only 
be able to do some general dissemination and would have to delay the by-laws revision until a later 
date.  There were also problems in locating the final version of the CF Prakas; officials were not 
well-versed in the 8-step process. 

It may be concluded that the seed grant in Boeung Ampil was instrumental in further developing 
the relationship between the Forestry Administration and the community at large.  In terms of 
logistical capabilities and extension strategies, there is scope for both the community and the FA 
officers to improve their skills; however, it was clear that there were a number of lessons learned 
and that as a first step, the opportunity for communities and the FA to interact directly was valuable 
in itself.  

CASE 2: Boundary Demarcation 

Khum Kbal Trach CF is located in Krakor District, Pursat province.  The community in this area 
started to establish community forestry in 2001 when the company Pheapimex made a claim for a 
land concession in the same forest area where the community traditionally collected many forest 
products such as resin, fruits, and vines.  In effect, from the outset, community forestry was a 
response to a threat to forest  tenure security.  The Pheapimex company was granted the 
concession without consultation with local communities. The company and a number of its 
subcontractors, many of whom were armed, began clearing the forest on which the villagers were 
dependent.  A number of protests were organized with surrounding villages, one during which eight 
people were injured by a grenade attack.  

The community made slow progress in implementing CF because of the intensity of the land 
conflict with the company.  Forestry officials in the province were unwilling to negotiate on behalf of 
the villagers (at least openly).  Today, however, the situation has changed as a result of strong 
advocacy by NGOs, lobbying by UN human rights agencies, and media attention.  The community 
now has been given some indication that CF may be allowed in some area of the concession.  

Community people put CF signs in Khum Kbal Trach CF in Pursat 
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As a result, the community have moved ahead and demarcated a forest area of 5,843 hectares to 
be managed cooperatively between 11 villages.  Eventually, the community would like to 
demarcate separate areas within the forest area for each village in order to divide protection 
responsibility more clearly.  

Villagers attribute their success in opening the door for CF to their solidarity.  The community 
network leader Mr. Kuch Veng said, “We tried so hard because we have so many benefits from the 
forest.”  Nevertheless, while the situation is now calm, one woman member, Ms. Chung Korn said, 
“We don't see any threats, but now we are always aware.”  

The community was interested in applying for a seed grant to further its CF activities.  They heard 
about the program through AEC, a local NGO, and they applied in March 2005 for a grant to install 
CF boundary poles along the CF border, with the objective of demarcating it more clearly in order 
to prevent encroachment.  Besides the threat of the company and its subcontractors, the 
community also claims that Cham people from neighboring Kg. Chhnang province come to cut the 
forest as well.   

CFI approved a grant of $500 on 8 April 2005 for the project request, and 20 boundary posts were 
subsequently installed, which the villagers made and painted by themselves.  CFMC member Mr. 
Ji Vith said, “The posts are useful.  When outsiders see the posts, they're afraid, especially people 
from Kg. Chhnang.”  On the other hand, they also noted that some of the boundary posts had been 
destroyed by vandals, most likely outsiders coming to log.  The villagers conduct daily patrols of 
the forest area which is 7km from their village.  They go on foot.  Women said they also participate 
and appreciate joining patrols because they can collect forest foods for their families at the same 
time.  

The seed grant from CFI may be most significant in that it is a measure of support for this 
community which has faced strong opposition to its CF initiative.  The fact that some of the 
boundary posts have been destroyed is a concern for the sustainability of the project outputs.  CFI 
should consider the cost effectiveness and durability of different methods of demarcating 
boundaries.  Problems with vandals may only be solved through negotiation with various 
stakeholders and better enforcement of existing laws.  While informal protection measures of a 
dedicated community are probably the most effective way to protect the forest resources, formal

Mr. Kuch Veng is a dedicated leader for CF initiatives in Kbal Trach CF, Pursat 
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recognition of the CF 
area is necessary to 
provide the basis for
legal enforcement 
and prevention of 
illegal activities.  CFI 
should consider 
playing a role in 
supporting local 
communities located
in conflict areas to 
negotiate 
relationships with 
key stakeholders.  



Members of the Community Drama Team from Preah Sophea CF, Kompong Thom

CASE 3: CF Drama: Awareness Raising 

Preah Sophea  is located in Chramas village, Chhouk commune, Prasath Sambo district, 
Kompong Thom province.  The CF site covers an area of 325 hectares and is surrounded by 
villages which have not yet established CF. This community faced some problems 

CF

 such as illegal 
cutting, forest land encroachment, and forest land clearance for plantations, primarily caused by 
neighboring villagers. There were often conflicts over the right to utilize and manage the forest 
resources. With this concern, one proposed solution was to increase the awareness of those 
villagers in the surrounding area and stimulate their interest in establishing their own CF areas.  
Serendipitously, a local community drama team was interested in taking on this challenge and 
proposed to perform a story about community forestry to draw attention to the problems of 
cooperation among communities.  The group had already been trained and hired by World Vision 
and GTZ for education extension in the area on AIDS/HIV, so they had some experience already.  
As a result, a grant request to CFI for a seed grant for CF Extension was submitted along with a 
request for technical support.  On 19 May, 2006, CFI approved a grant of $392 to cover the 
preparation and two performances in neighboring villages.  After the funds were received, intense 
preparations started.  The script was drafted in a few days by Mr. Mao Sovandy, Deputy Chief of 
the Provincial Department of Culture and Fine Arts with technical input from CFI, local NGO Mlup 
Baitong, the FA and Preah Sophear's CFMC.  The script focuses on participatory community 
protection of community forestry areas as a means to protect the forest from destruction.  The 
team spent 15 days for rehearsal. The play lasted about three hours and was performed at night 
starting at 8 o'clock.  At this convenient time, more than 400 villagers attended from seven  
surrounding villages, excited to see this very popular form of entertainment and education.  Most of 
the viewers stayed till the end of the play. 
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SOAPOAN BAITONG

The drama, entitled, “Soapoan Baitong” (lit. Green Beauty) describes the abundance of natural 
resources including the beauty of the forest and the richness of wildlife which attract deities to come 
down to the earth. Later, when the forest is destroyed, wildlife suffers and the weather becomes very 
hot.

Villagers come into the previously forested area looking for fuel wood, but are disappointed because of 
the scarcity.  Anarchic illegal loggers, finding no more timber to steal from this forest, try to harvest 
timber from the Preah Sophear CF area, but this area is well-protected by the community.  The loggers 
become angry. They try to convince the CF Chief to collaborate with them in cutting the forest by 
offering her a bribe, but she refuses.  Next, a giant lizard posing as a ghost threatens the loggers. They 
become frightened and remorseful.  After the community catches the loggers, the CFMC and FA 
officers educate them to cease their illegal activities. 

At the end, the Community Forestry Management Committee and the local FA officers give thanks to 
the CF community members for their cooperation in CF protection.  They admire the solidarity of the 
community which makes the Preah Sophear CF stronger and able to protect the forest. Everyone 
agrees to sustainably protect their forest and wildlife for the sake of the beauty of the forest.

To do an evalua e end of the play during which facilitators 
confirmed that people understood the meaning of the play through questions and answers.  The 
replies from the audience clearly indicated that viewers understood the message of the play. 

tion, a short quiz game was arranged at th

CFI 
staff also conducted interviews before and after the play, and found that villagers gained new 
knowledge.  Villagers who were interviewed said that the play made them aware of the 
consequences of destroying the forest: forest spirits would be offended, the climate would become 
warmer, and the next generation would have no opportunity to benefit from forests.  They also 
understood that only CF members who participated in forest protection would reap future benefits 
such as timber for building their houses.  If they caught illegal loggers in the CF area, villagers 
understood that they should be turned over to Forestry officials.  When asked about the challenges 
of land grabbers or other pressures on the forest, community members said that the CF land can 
not be sold “because it is for the common good and should be protected for future generations” 
and that if anyone tried to take the land away, they would protest.  In addition to the important 
messages and information conveyed, villagers said that the play was also very funny and 
entertaining.  
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CASE 4: Forest Protection 

The community in Dong Kombut, Sandan District, Kompong Thom, is highly dependent on forest 
resources.  When Mr. In Nam, the head of the CF initiative, visited CFI in Phnom Penh to apply for 
a seed grant in March 2005 he provided a long list of forest products which villagers collect, 
including resin, rattan, mushrooms, fruits, and medicines.  Dong Kombut has two community 
forestry areas with a total area of approximately 6,000 ha.   More than 200 families live in 3 villages 
in the area and many depend heavily on forest products, particularly the collection of resin.  Some 
families own more than 900 resin trees.  Though the proposed CF area is not yet officially 
recognized by FA, it would be one of the largest CF areas if approved.  

CFI approved a seed grant of $472.10 in April 2005 to build two patrol stations in the community 
forestry area.  Mr. In Nam and other CF members had already marked the boundary of the CF area 
by putting up simple signs and clearing pathways.  Some 10-15 villagers conduct regular patrols of 
the CF area.  Mr. In Nam says that there is very little problem with illegal activity because the 
community is managing the area very carefully.  He has also communicated with other villages in 
the surrounding area to make sure there is no conflict.  

Mr. In Nam was very appreciative for the CFI funds which allowed the villagers to build the two 
patrol stations.  Funds were used to buy materials, and villagers contributed their own labor for 
construction.  The patrol stations are located 6 and 8 km from the village, so it was 
a significant effort to build them.  Mr. In Nam made a special trip to Phnom Penh to the CFI office in 
order to hand-deliver the final report on the grant along with the photos which were taken by him 
using a disposable digital camera supplied with the grant to document their activities.  

Villagers in Dong Kombut CF construct a patrol post.
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In this case study, the degree of community empowerment is somewhat difficult to gauge.  A site 
visit to Dong Kombut in October, 2006 revealed a slightly more complicated situation than originally 
anticipated.  Interviews with villagers and local authorities (in the absence of Mr. In Nam) revealed 
that the community forestry activities are largely the initiative of a single individual, Mr. In Nam.  He 
is personally motivated to establish community forestry to protect his family's resin trees which 
number more than 900 trees.  While the seed grant has certainly helped Mr. In Nam and the 
community to protect the potential CF area, it is unclear how much Mr. In Nam, has been able to 
build the interest and enthusiasm of other community members.   During interviews, a few 
community members, including one commune council member, expressed some distrust of Mr. In 
Nam and his motivation for being involved in the forest protection activities.  

Nevertheless, informal but regular patrols of the community forest areas are taking place and the 
forest appears to be well-protected.  In one sense the seed grant allows an activist in the 
community to move forward in implementation, but on the other hand, such an individual may not 
necessarily have the full participation and backing of the village in the initiative.  

As a result of the study in these villages, CFI recognized the importance of ensuring that the seed 
grant not only supports communities or a community activist to meet their objectives, but also of 
finding ways to support awareness raising and wide participation and support for the initiative.  In 
the case of Dong Kombut, the community is fortunate that the FA official in the nearby Sandan 
district triage is very enthusiastic to assist the community to establish CF.   A local NGO, RPFD, is 
also offering support for facilitation, although their visits to the area are limited (quarterly).  CFI 
needs to find ways to support the community not only with financial and technical support, but also 
to act as a catalyst for bringing stakeholders together to support a CF process which is both 
participatory and active.

Forest visit during field work. Dong Kombut CF, Kompong Thom. Mr. In Nam is third from the left.
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This section presents a review of the program.  It should be noted that this is an internal review for 
the purpose of sharing experience.  A neutral external evaluation of the program should be planned 
in the future.  In addition, a self-evaluation or joint reflection workshop by seed grant recipient 
communities could also provide useful feedback.  

Accessibility 
The accessibility of the program to local communities does not appear to present a problem 
because of better roads and telephone service.  Many key community activists have already been 
identified by other NGOs and are invited periodically to network meetings and workshops in Phnom 
Penh.  A bigger challenge may be a rapidly growing demand for seed grant support compared to 
the human and financial resources available at CFI.  Information on the program appears not to 
have reached several areas, such as Mondulkiri, Banteay Meanchey, Stung Treng, and Koh Kong, 
all of which are rich in forest resources. Protection of higher value forests by communities are likely 
to have more impact on poverty alleviation and biodiversity protection.  If more resources are 
available to administer and monitor the program, there is good scope to expand the program to 
other provinces such as these.

Transparent Use of Funds
There are some limitations in the transparent and accountable use of seed grant funds.  Most 
communities have only rudimentary financial management systems at best.  CFI needs to allocate 
more resources to developing these systems and structures within communities.  While almost all 
communities provided clear financial reports and receipts as well as photos of activities, the 
internal dynamics within communities are complex, as are their relationships with other 
stakeholders.  CFI is aware of the possibility that individuals with power could take advantage of 
their relationships with communities to benefit personally from the funds.  On the other hand, this 
risk is limited by the relatively small amount of money provided and the requirement for reporting 
before further funds are granted.  CFI has already developed and tested a short training program 
on basic financial management systems for community-based organizations.  In the future, the 
completion of this training and certification of a functioning basic financial system should be a 
prerequisite for receiving seed grant funding.  

Program Management 
The Seed Grant program was not included in CFI's original workplan when the program started, 
but was developed to address issues which were recognized during implementation of a Small 
Grant program for local NGOs.  The ability of CFI to start a Seed Grant program demonstrates the 
flexibility of the organization to address needs which arise despite prior formal planning.  The Seed 
Grant program was initiated primarily as a pilot program to test the effectiveness of direct financial 
support to communities implementing community forestry and community protected areas.  
Because human resources were limited, a full-time volunteer was asked to assist the CFI Outreach 
Officer to administer the program.  While the Outreach Officer holds overall responsibility for 
implementation, the volunteer assists with the day-to-day work.  The volunteer's tasks include 
contacting communities and introducing the program, initial review of applications, monitoring 
activities, and compiling data.   The program was limited in some respects by human and financial 
resources which caused delays in processing applications and fewer field visits than would have 
been preferred.  On the other hand, the experience gained by the CFI staff and volunteers in the 
first year of implementation was useful for future improvements in the program, to be integrated in 
overall budget and work planning.  
   

PROGRAM REVIEW                                                                     PART III
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Effectiveness
The CFI Seed Grant program is a unique funding mechanism in Cambodia because it provides 
direct funding to communities for the community forestry implementation process.  The program 
was started as a pilot activity to test the feasibility of funding communities directly and attempt to 
see what effect this support would have on communities.   As a result of the experience to date, 
there are both successes and areas for caution for future implementation.  The administration of 
grant-making was somewhat weak in the beginning of the program, but a number of lessons have 
been learned and staff and volunteers have significantly improved their capacity.  The application 
and reporting forms have been updated, matrixes have been created to collect site data, and an 
effective filing system is in place.  

Much of the appreciation expressed for the grants is anecdotal, but the overall impression is that 
communities find the grants useful for achieving their objectives.  Whereas local NGOs might 
normally spend more time in field work and developing relations with community members, CFI's 
understanding of internal community dynamics is limited.  In some cases, decisions to fund a 
particular community are based on recommendations from trusted individuals, such as NGO 
leaders which CFI staff are regularly in contact with.  It appears that the forest protection initiatives 
may be led by activists within the community, by outsiders including forestry officials, or by broader 
community consensus.  Ideally, the seed grant should be used as a mechanism to strengthen 
support for CF and CPA initiatives among the general community and encourage broad 
participation.  CFI  needs to provide sufficient orientation, training, and monitoring to ensure that 
the grants are meeting these objectives.  A memo to local authorities to inform them of the grant 
and encourage their participation is one effective way for strengthening communication.  CFI staff 
can also play a useful role in arranging planning meetings between government officials and local 
communities.  The aim of the program is to be a catalyst for developing relations and participation 
in CF activities at the grassroots level.  

It is important for CFI to continue to coordinate the seed grant program in the context of the 
broader forestry and environment sector.  As the legal framework for community management of 
forests comes into effect there are more and more NGOs and institutions interested to work in this 
sector.  In order to avoid overlapping activities, CFI needs to coordinate closely with other groups 
to ensure that the program compliments existing initiatives.  Despite some encouraging case 
studies and anecdotes from communities, it is difficult to make firm conclusions about the effect of 
the program regarding the strengthening (or weakening) of communities.  A longer experience with 
the program and more in-depth external evaluation could provide more insight.  There is myriad 
diversity among communities, of dynamics and internal complexities.  CFI will need to decide how 
much of this complexity is necessary to understand in order to manage a nationwide program.   A 
balance must be sought between the need and desire to support a broad range of communities 
with the need for close monitoring and support.  Currently, the program is demand-driven: 
communities that are most active in initiating activities and seeking support are most likely to 
receive a grant.  Over time, this demand-driven approach is likely to reinforce the desire for 
grassroots community activism for forest protection.

The Seed Grant program holds good potential to accelerate the community forestry strategy in 
Cambodia, particularly given the completed legal framework.  The Forestry Administration has 
pledged its support for community forestry expansion in Cambodia.  It remains to be seen how 
quickly laws and policies will be implemented at the field level.  If FA field staff are supportive of 
community initiatives under the Seed Grant program and if CFI resources are sufficient, then there 
is great potential to accelerate the spread of community forestry in Cambodia.    
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Between April 2005 and December 2006, CFI spent $17,392 on 57 
. The average grant was $232 The recipient communities together protect forest 

areas totalling 90,927 hectares, demonstrating a cost-effective use of funds.  

T

seed grants to local 
communities .  

he cost of monitoring the program has been limited by CFI's staff and financial resources.  Based 
on experience, it would be ideal to visit the recipient community approximately 3 times: first at the 
beginning of the grant to provide orientation, second for training and extension related to the 
proposed activities, and lastly to review the implementation.  Depending on the remoteness of the 
community, these visits may end up costing more than the grant itself; however, they may be 
viewed as an investment in community capacity. 

Below is a SWOT (Strengths, Weaknesses, Opportunities, Threats) matrix developed by CFI staff 
and volunteers to analyze the seed grant program to date.  

Risks
The conflict which resulted in Sokchet commune in Kompong Thom between the community and 
powerful individuals highlights the potential for CF activists in the community to be targeted by 
powerful interests.  During the course of the program, CFI initiated a formal memo to the FA 
cantonment office whenever a new seed grant is passed.  This memo requests the cooperation 
and support of the FA in implementing the seed grant activities.  Many seed grants also incorporate 
support for FA officials to participate in the activities.  The FA is an important partner in developing 
CF, and this relationship should continue to be developed, as should the relationship with 
Environment officials in the case of CPAs.  Nonetheless, caution should be exercised in areas 
where military or other anarchic forces are exercising control. 

Strengths 
1. Motivates community people  
2. Independent (makes community 

strong) 
3. Can protect forest (patrolling, posts, 

signs) 
4. Helps community to follow CF proc-

ess 
5. Connects remote communities with 

other resources and information 

Weaknesses 
1. Difficult for community to write report and do 

bookkeeping 
2. Most decisions by the CFMC  
3. Little time for CFI staff to follow up  
4.   Limited communication with local authorities/FA 

  
  
  
  

Opportunities 
1. Provide more training and coaching  
2. Expand to other provinces  
3. Facilitate relation between authorities  
4. Initiate study tours  
5. More livelihood enhancement activities 

Threats 
1. Misuse of funds jeopardizes program  
2. Powerful individuals in the community use funds 

to increase power 
3. Political involvement  
4. Increased conflict as a result of community 

activism 
5.   Overlap with other NGO support 

  



The Seed Grant is an entry-point activity in community forestry development which has the 
potential to catalyze community interest in forest management.  In fact, many rural communities 
already have the desire to manage their local forests and they may have informal mechanisms for 
forest protection; however, without some form of financial and technical support, it is unlikely that 
much progress can be made towards legal recognition of these rights.  NGOs have limitations in 
the geographical area that they can cover compared to the growing grassroots demand for 
community forestry across the country.  The Seed Grant program has the potential to meet the 
demand of a large number of communities, particularly those in more remote areas beyond NGO 
target areas.  By developing the skills involved in planning, submitting, implementing and reporting 
on a seed grant activity, rural people build confidence.  Community Forestry Management 
Committees make joint decisions on the activities and work together to implement them.  
Communities feel a sense of ownership for their forest areas which is reinforced by their autonomy 
in managing the grant.  Higher levels of confidence and ownership can be beneficial to 
communities in dealing with challenges from outside such as negotiations with government 
officials, illegal loggers, or concession companies.  Through experience, communities are better 
able to identify and express their own needs in regards to forests.  

There are a number of caveats and areas for caution in implementing the Seed Grants program 
such as the need for monitoring and institution building to ensure participatory processes and  
transparent use of funds.  Efforts to meet these objectives contribute to the building of civil society 
at the grassroots level and should be considered equally as important as the financial support for 
activities.  

Community forestry and community protected areas are legally-recognized frameworks for 
community management of forest areas and hold great potential for increasing conservation of 
forest land with inherent benefits for biodiversity and watershed protection.  The Seed Grant 
program has the potential to accelerate the transition to community-based management 
approaches in the promotion of environment and local livelihoods.   

Lessons Learned and Recommendations
During the implementation, the CFI team learned some lessons:  

1. Judging by photos submitted, it was clear that women were not actively involved in 
many of the activities.  As a result, CFI added a question to the application form 
asking applicants to describe how women would be involved in the activity.  It is 
hoped that this question, as well as informal discussions with CFI staff during the 
application process, will encourage communities to give women a more significant 
role.  Gender training should be integrated at a later stage.  Conflict management training 
should be considered for grantees in sensitive areas.  

2. In the case of one recipient community in Kompong Thom, CFI discovered a serious 
conflict between the community and powerful individuals.  The case highlighted the need to 
consider how the program can reduce risks to community activists.  

3. While no major issues of mismanagement of funds have been uncovered, it was clear that 
many communities lack understanding of basic financial management.  CFI should 
prioritize training and capacity building for financial management as a prerequisite for 
receiving a seed grant.  CFI should conduct spot checking on the use of funds to uncover 
irregularities.  Several individuals in the community should be consulted privately in order to 
obtain accurate information.  

4. Regular telephone calls to community are a cost-effective way to keep in touch on the 
progress of CF activities, but more frequent field visits are necessary.  Initial orientation is 
also important.  

CONCLUSION                                                                                   PART IV
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5. Communities generally require a lot of technical support on the CF establishment 
process since it is quite complicated.  The ability of local FA officers to conduct training
is limited.  CFI should consider co-training with local officials and provision of extension 
materials to supplement such training and increase its quality. 

6. There is good scope to extend the program  to other provinces.  CFI should seek additional 
resources to increase its capacity building and monitoring capabilities.

     



Appendix 1: Grant Review Period

APPENDICES                                                                                               

No. Name of community Date Submitted Date Approved/
Rejected 

Duration of Proc-
essing 

S-01 Sangkros Prey Chher Phom 
Anchagn CF 

N/A 24/05/05 N/A 
  

S-02 Khom Sochet CF N/A 29/04/05  N/A 

S-03 Khom Damg Kambet CF N/A 29/04/05  N/A 

S-04 Khom Meanrith  CF N/A 29/04/05 N/A  

S-05 Khom Kbal Trach CF N/A 08/04/05  N/A 

S-06 Damnak Neakta Thmor Poun 
CF 

N/A 05/12/05 N/A  

S-07 Phnom Cham Bang Krang 
Skear Tboung CF 

N/A 06/12/05  N/A 

S-08 Keo Pich Ponereay CF N/A 28/10/05  N/A 

S-09 Po Chrok Chumrak  CF N/A 28/20/05  N/A 

S-10 Phnom TeukDous Sros Ban 
Prong CF 

N/A 28/10/05 N/A 
  

S-11 DA Resmey Touk Meas CF N/A 28/10/05 N/A 

S-12 Kang Rei Po Bang Krasang 
Teng Kloun CF 

N/A 28/10/05 N/A 
  

S-13 Phom Pet Pos CF 03/01/06 06/01/06 3 days 

S-14 Krang Serie CF 02/01/06 17/01/06 15 days 

S-15 Damnak Neakta Thmor Poun 
CF 

09/01/06 11/01/06 3 days 

S-16 Andong Trabak CF 17/01/06 19/01/06 2 days 

S-17 Tros CF 17/01/06 19/01/06 2 days 

S-18 Krephou Dam Mrek CF 27/02/06 21/04/06 53 days 

S-19 Kosma  Roum CF 27/02/06 21/04/06 54 days 

S-20 Boueg Milia CF 28/02/06 06/03/06 6 days 

S-21 Kbal Ousa Korkle CF 20/03/06 23/03/06 3 days 

S-22 Prey Neakta Thmor Trong 
CPA 

19/04/06 24/04/06 5 days 

S-23 Damnak Neakta Thmor Poun 
CF 

02/05/06 02/05/06 1 day 

S-24 Pres Sophear CF 18/05/06 19/05/06 1 day 

S-25 Tropeing Pos CF 10/04/06 19/05/06 40 days 

S-26 Dang Kam Bet CF 14/03/06 17/03/06 3days 

S-27 SangKros Prey Chher CF 8/11/05 04/01/2006 57 days 

S-28 Phnom Pet Pos CF 27/04/06 19/05/06 21 days 

S-29 SangKros Prey Chher CF 07/04/2006 19/05/06 42 days 

S-30 Samrong Pagoda CF 26/04/06 11/05/06 15 days 

S-31 Po1 CF 29/06/06 04/07/06 5 days 

S-32  Po2 CF 29/06/06 04/07/06 5 days 

S-33 Phum Toul Char CF 29/06/06 05/07/06 6 days 

S-34 Phum Ou Ba Krong CF 29/06/06 05/07/06 6 Days 

S-35 Chambak CF N/A 10/12/05 Rejected 

S-36 Phun Klang Meung CF 05/11/05 17/01/06 Rejected,72 Days 

S-37 Phum Dong CF 05/11/05 17/01/06 Rejected, 72 days 

S-38 Phum Sre Reossey CF 05/11/05 17/01/06 Rejected, 72 days 

S-39 Kransang CF 08/02/06 10/04/06 Rejected, 62 days 

S-40 Sambour CF 08/02/06 10/04/06 Rejected, 62 days 

S-41 Kompong Ampel CF 08/02/06 10/04/06 Rejected, 62 days 

S-42 Prey Kla CF 08/02/06 10/04/06 Rejected, 62 days 

S-43 Tbeing CF 08/02/06 10/04/06 Rejected, 62 days 

S-44 Chensar CF 08/02/06 10/04/06 Rejected, 62 days 

S-45 Andong Trabak CF 17/02/06 10/04/06 Rejected, 53 days 

S-46 Tros CF 17/02/06 10/04/06 Rejected,53 days 

S-47 Damnak Krobei 27/02/06 21/04/06 54 days 

S-48 Tropang Pring 27/02/06 21/04/06 54 days 

S-49 Chivet Prey Chher CPA 22/02/06 10/05/06 Rejected, 78 days 
S-50 Tropeing Pos CF 10/04/06   Delay, Wait for the 

FA guideline 
S-51 Talek and Andas CPA 30/05/06 16/10/06 Rejected 

S-52 Trabeing Knong CF 30/05/06 16/10/06 Rejected 

S-53 Pteik CF 30/05/06 16/10/06 Rejected 

S-54 Sramak CF 30/05/06 16/10/06 Rejected 

S-55 Sochol CF 30/05/06 16/10/06 Rejected 

S-56 Tom Pich CF 09/06/06 10/06/06 Rejected, 1 days 

S-57 Khom Dang Kam BetCF 14/07/06 16/10/06 Rejected 

S-58 Kralagn CF 19/06/06 04/07/06 Rejected 

S-59 Keov Pich Poneray CF 21/06/06 19/09/06 84 days 

S-60 Da  Reangsei Resmey Touk 
Meas CF 

21/06/06 5/09/06 74 days 

S-61 Phnom Teuk Dous Sreos 
Bam Prong Cf 

21/06/06 19/09/06 84 days 

S-62 Po Chrok Chumrak Rithysen 
CF 

21/06/06 19/09/06 84 days 

S-63 Kangrei Po BAng Krasang 
Teng Kloun CF 

21/06/06 19/09/06 84 days 

S-64 Sre Khlong CF 14/07/06 18/09/06 64 days 

S-65 Phum Rolous Kandal CF 14/07/06 19/09/06 64 days 

S-66 Roluoskhang keut CF 23/08/06 19/09/06 26 days 

S-67 Sna Rach CF 23/08/06 19/09/06 26 days 

S-68 Phom Sre Reosey CF 29/06/06 16/10/06 Rejected 

S-69 Beeng Ampel CF 02/07/06 18/09/06 76 days 

S-70 Krang Serei 1/07/06 3/10/06 93 days 

S-71 Chiork boeung prey CPA 15/09/06 19/09/06 35 days 

S-72 Phom Trpaeong Preang CF 18/09/06 10/11/06 52 days 

S-73 Phom Sre kok CF 
  

18/09/06 24/11/06 66 days 

S-74 Phom Comboke CF 
  

18/09/06 24/11/06 66 days 

S-75 Phom Brlaeue CF 18/09/06 24/11/06 66 days 

S-76 Phom Srebrang CF 
  

18/09/06 10/11/06 52 days 

S-77 Phom Soth CF 
  

25/09/06 10/11/06 45 days 

S-78 Valkonseang CF  08/06   Processing 

S-79 Kruom Ptol 16/10/06 20/10/06 4 days 

S-80 Kyong CF 20/10/06   Processing 

S-81 Torsou and Pout trae CF 20/10/06   Processing 

S-82 Crach Tatom Phno mromluos 20/10/06 10/11/06 25 days 

S-83 Sala Srok Chaysen 20/10/06 30/10/06 Rejected 

S-84 Sang CF roukhaVoan 30/10/06 30/10/06 Rejected 

S-85 Phom Cueng 13/11/06 14/12/06 31 days 

S-86 CPA Snuol 13/11/06 14/12/06 31 days 

S-87 Phom Onloungvil 
  

13/11/06   Processing 
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No. Name of community Date Submitted Date Approved/
Rejected 

Duration of Proc-
essing 

S-01 Sangkros Prey Chher Phom 
Anchagn CF 

N/A 24/05/05 N/A 
  

S-02 Khom Sochet CF N/A 29/04/05  N/A 

S-03 Khom Damg Kambet CF N/A 29/04/05  N/A 

S-04 Khom Meanrith  CF N/A 29/04/05 N/A  

S-05 Khom Kbal Trach CF N/A 08/04/05  N/A 

S-06 Damnak Neakta Thmor Poun 
CF 

N/A 05/12/05 N/A  

S-07 Phnom Cham Bang Krang 
Skear Tboung CF 

N/A 06/12/05  N/A 

S-08 Keo Pich Ponereay CF N/A 28/10/05  N/A 

S-09 Po Chrok Chumrak  CF N/A 28/20/05  N/A 

S-10 Phnom TeukDous Sros Ban 
Prong CF 

N/A 28/10/05 N/A 
  

S-11 DA Resmey Touk Meas CF N/A 28/10/05 N/A 

S-12 Kang Rei Po Bang Krasang 
Teng Kloun CF 

N/A 28/10/05 N/A 
  

S-13 Phom Pet Pos CF 03/01/06 06/01/06 3 days 

S-14 Krang Serie CF 02/01/06 17/01/06 15 days 

S-15 Damnak Neakta Thmor Poun 
CF 

09/01/06 11/01/06 3 days 

S-16 Andong Trabak CF 17/01/06 19/01/06 2 days 

S-17 Tros CF 17/01/06 19/01/06 2 days 

S-18 Krephou Dam Mrek CF 27/02/06 21/04/06 53 days 

S-19 Kosma  Roum CF 27/02/06 21/04/06 54 days 

S-20 Boueg Milia CF 28/02/06 06/03/06 6 days 

S-21 Kbal Ousa Korkle CF 20/03/06 23/03/06 3 days 

S-22 Prey Neakta Thmor Trong 
CPA 

19/04/06 24/04/06 5 days 

S-23 Damnak Neakta Thmor Poun 
CF 

02/05/06 02/05/06 1 day 

S-24 Pres Sophear CF 18/05/06 19/05/06 1 day 

S-25 Tropeing Pos CF 10/04/06 19/05/06 40 days 

S-26 Dang Kam Bet CF 14/03/06 17/03/06 3days 

S-27 SangKros Prey Chher CF 8/11/05 04/01/2006 57 days 

S-28 Phnom Pet Pos CF 27/04/06 19/05/06 21 days 

S-29 SangKros Prey Chher CF 07/04/2006 19/05/06 42 days 

S-30 Samrong Pagoda CF 26/04/06 11/05/06 15 days 

S-31 Po1 CF 29/06/06 04/07/06 5 days 

S-32  Po2 CF 29/06/06 04/07/06 5 days 

S-33 Phum Toul Char CF 29/06/06 05/07/06 6 days 

S-34 Phum Ou Ba Krong CF 29/06/06 05/07/06 6 Days 

S-35 Chambak CF N/A 10/12/05 Rejected 

S-36 Phun Klang Meung CF 05/11/05 17/01/06 Rejected,72 Days 

S-37 Phum Dong CF 05/11/05 17/01/06 Rejected, 72 days 

S-38 Phum Sre Reossey CF 05/11/05 17/01/06 Rejected, 72 days 

S-39 Kransang CF 08/02/06 10/04/06 Rejected, 62 days 

S-40 Sambour CF 08/02/06 10/04/06 Rejected, 62 days 

S-41 Kompong Ampel CF 08/02/06 10/04/06 Rejected, 62 days 

S-42 Prey Kla CF 08/02/06 10/04/06 Rejected, 62 days 

S-43 Tbeing CF 08/02/06 10/04/06 Rejected, 62 days 

S-44 Chensar CF 08/02/06 10/04/06 Rejected, 62 days 

S-45 Andong Trabak CF 17/02/06 10/04/06 Rejected, 53 days 

S-46 Tros CF 17/02/06 10/04/06 Rejected,53 days 

S-47 Damnak Krobei 27/02/06 21/04/06 54 days 

S-48 Tropang Pring 27/02/06 21/04/06 54 days 

S-49 Chivet Prey Chher CPA 22/02/06 10/05/06 Rejected, 78 days 
S-50 Tropeing Pos CF 10/04/06   Delay, Wait for the 

FA guideline 
S-51 Talek and Andas CPA 30/05/06 16/10/06 Rejected 

S-52 Trabeing Knong CF 30/05/06 16/10/06 Rejected 

S-53 Pteik CF 30/05/06 16/10/06 Rejected 

S-54 Sramak CF 30/05/06 16/10/06 Rejected 

S-55 Sochol CF 30/05/06 16/10/06 Rejected 

S-56 Tom Pich CF 09/06/06 10/06/06 Rejected, 1 days 

S-57 Khom Dang Kam BetCF 14/07/06 16/10/06 Rejected 

S-58 Kralagn CF 19/06/06 04/07/06 Rejected 

S-59 Keov Pich Poneray CF 21/06/06 19/09/06 84 days 

S-60 Da  Reangsei Resmey Touk 
Meas CF 

21/06/06 5/09/06 74 days 

S-61 Phnom Teuk Dous Sreos 
Bam Prong Cf 

21/06/06 19/09/06 84 days 

S-62 Po Chrok Chumrak Rithysen 
CF 

21/06/06 19/09/06 84 days 

S-63 Kangrei Po BAng Krasang 
Teng Kloun CF 

21/06/06 19/09/06 84 days 

S-64 Sre Khlong CF 14/07/06 18/09/06 64 days 

S-65 Phum Rolous Kandal CF 14/07/06 19/09/06 64 days 

S-66 Roluoskhang keut CF 23/08/06 19/09/06 26 days 

S-67 Sna Rach CF 23/08/06 19/09/06 26 days 

S-68 Phom Sre Reosey CF 29/06/06 16/10/06 Rejected 

S-69 Beeng Ampel CF 02/07/06 18/09/06 76 days 

S-70 Krang Serei 1/07/06 3/10/06 93 days 

S-71 Chiork boeung prey CPA 15/09/06 19/09/06 35 days 

S-72 Phom Trpaeong Preang CF 18/09/06 10/11/06 52 days 

S-73 Phom Sre kok CF 
  

18/09/06 24/11/06 66 days 

S-74 Phom Comboke CF 
  

18/09/06 24/11/06 66 days 

S-75 Phom Brlaeue CF 18/09/06 24/11/06 66 days 

S-76 Phom Srebrang CF 
  

18/09/06 10/11/06 52 days 

S-77 Phom Soth CF 
  

25/09/06 10/11/06 45 days 

S-78 Valkonseang CF  09/10/06   Processing 

S-79 Kruom Ptol 16/10/06 20/10/06 4 days 

S-80 Kyong CF 20/10/06   Processing 

S-81 Torsou and Pout trae CF 20/10/06   Processing 

S-82 Crach Tatom Phno mromluos 20/10/06 10/11/06 25 days 

S-83 Sala Srok Chaysen 20/10/06 30/10/06 Rejected 

S-84 Sang CF roukhaVoan 30/10/06 30/10/06 Rejected 

S-85 Phom Cueng 13/11/06 14/12/06 31 days 

S-86 CPA Snuol 13/11/06 14/12/06 31 days 

S-87 Phom Onloungvil 
  

13/11/06   Processing 
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No. Name of community Date Submitted Date Approved/
Rejected 

Duration of Proc-
essing 

S-01 Sangkros Prey Chher Phom 
Anchagn CF 

N/A 24/05/05 N/A 
  

S-02 Khom Sochet CF N/A 29/04/05  N/A 

S-03 Khom Damg Kambet CF N/A 29/04/05  N/A 

S-04 Khom Meanrith  CF N/A 29/04/05 N/A  

S-05 Khom Kbal Trach CF N/A 08/04/05  N/A 

S-06 Damnak Neakta Thmor Poun 
CF 

N/A 05/12/05 N/A  

S-07 Phnom Cham Bang Krang 
Skear Tboung CF 

N/A 06/12/05  N/A 

S-08 Keo Pich Ponereay CF N/A 28/10/05  N/A 

S-09 Po Chrok Chumrak  CF N/A 28/20/05  N/A 

S-10 Phnom TeukDous Sros Ban 
Prong CF 

N/A 28/10/05 N/A 
  

S-11 DA Resmey Touk Meas CF N/A 28/10/05 N/A 

S-12 Kang Rei Po Bang Krasang 
Teng Kloun CF 

N/A 28/10/05 N/A 
  

S-13 Phom Pet Pos CF 03/01/06 06/01/06 3 days 

S-14 Krang Serie CF 02/01/06 17/01/06 15 days 

S-15 Damnak Neakta Thmor Poun 
CF 

09/01/06 11/01/06 3 days 

S-16 Andong Trabak CF 17/01/06 19/01/06 2 days 

S-17 Tros CF 17/01/06 19/01/06 2 days 

S-18 Krephou Dam Mrek CF 27/02/06 21/04/06 53 days 

S-19 Kosma  Roum CF 27/02/06 21/04/06 54 days 

S-20 Boueg Milia CF 28/02/06 06/03/06 6 days 

S-21 Kbal Ousa Korkle CF 20/03/06 23/03/06 3 days 

S-22 Prey Neakta Thmor Trong 
CPA 

19/04/06 24/04/06 5 days 

S-23 Damnak Neakta Thmor Poun 
CF 

02/05/06 02/05/06 1 day 

S-24 Pres Sophear CF 18/05/06 19/05/06 1 day 

S-25 Tropeing Pos CF 10/04/06 19/05/06 40 days 

S-26 Dang Kam Bet CF 14/03/06 17/03/06 3days 

S-27 SangKros Prey Chher CF 8/11/05 04/01/2006 57 days 

S-28 Phnom Pet Pos CF 27/04/06 19/05/06 21 days 

S-29 SangKros Prey Chher CF 07/04/2006 19/05/06 42 days 

S-30 Samrong Pagoda CF 26/04/06 11/05/06 15 days 

S-31 Po1 CF 29/06/06 04/07/06 5 days 

S-32  Po2 CF 29/06/06 04/07/06 5 days 

S-33 Phum Toul Char CF 29/06/06 05/07/06 6 days 

S-34 Phum Ou Ba Krong CF 29/06/06 05/07/06 6 Days 

S-35 Chambak CF N/A 10/12/05 Rejected 

S-36 Phun Klang Meung CF 05/11/05 17/01/06 Rejected,72 Days 

S-37 Phum Dong CF 05/11/05 17/01/06 Rejected, 72 days 

S-38 Phum Sre Reossey CF 05/11/05 17/01/06 Rejected, 72 days 

S-39 Kransang CF 08/02/06 10/04/06 Rejected, 62 days 

S-40 Sambour CF 08/02/06 10/04/06 Rejected, 62 days 

S-41 Kompong Ampel CF 08/02/06 10/04/06 Rejected, 62 days 

S-42 Prey Kla CF 08/02/06 10/04/06 Rejected, 62 days 

S-43 Tbeing CF 08/02/06 10/04/06 Rejected, 62 days 

S-44 Chensar CF 08/02/06 10/04/06 Rejected, 62 days 

S-45 Andong Trabak CF 17/02/06 10/04/06 Rejected, 53 days 

S-46 Tros CF 17/02/06 10/04/06 Rejected,53 days 

S-47 Damnak Krobei 27/02/06 21/04/06 54 days 

S-48 Tropang Pring 27/02/06 21/04/06 54 days 

S-49 Chivet Prey Chher CPA 22/02/06 10/05/06 Rejected, 78 days 
S-50 Tropeing Pos CF 10/04/06   Delay, Wait for the 

FA guideline 
S-51 Talek and Andas CPA 30/05/06 16/10/06 Rejected 

S-52 Trabeing Knong CF 30/05/06 16/10/06 Rejected 

S-53 Pteik CF 30/05/06 16/10/06 Rejected 

S-54 Sramak CF 30/05/06 16/10/06 Rejected 

S-55 Sochol CF 30/05/06 16/10/06 Rejected 

S-56 Tom Pich CF 09/06/06 10/06/06 Rejected, 1 days 

S-57 Khom Dang Kam BetCF 14/07/06 16/10/06 Rejected 

S-58 Kralagn CF 19/06/06 04/07/06 Rejected 

S-59 Keov Pich Poneray CF 21/06/06 19/09/06 84 days 

S-60 Da  Reangsei Resmey Touk 
Meas CF 

21/06/06 5/09/06 74 days 

S-61 Phnom Teuk Dous Sreos 
Bam Prong Cf 

21/06/06 19/09/06 84 days 

S-62 Po Chrok Chumrak Rithysen 
CF 

21/06/06 19/09/06 84 days 

S-63 Kangrei Po BAng Krasang 
Teng Kloun CF 

21/06/06 19/09/06 84 days 

S-64 Sre Khlong CF 14/07/06 18/09/06 64 days 

S-65 Phum Rolous Kandal CF 14/07/06 19/09/06 64 days 

S-66 Roluoskhang keut CF 23/08/06 19/09/06 26 days 

S-67 Sna Rach CF 23/08/06 19/09/06 26 days 

S-68 Phom Sre Reosey CF 29/06/06 16/10/06 Rejected 

S-69 Beeng Ampel CF 02/07/06 18/09/06 76 days 

S-70 Krang Serei 1/07/06 3/10/06 93 days 

S-71 Chiork boeung prey CPA 15/09/06 19/09/06 35 days 

S-72 Phom Trpaeong Preang CF 18/09/06 10/11/06 52 days 

S-73 Phom Sre kok CF 
  

18/09/06 24/11/06 66 days 

S-74 Phom Comboke CF 
  

18/09/06 24/11/06 66 days 

S-75 Phom Brlaeue CF 18/09/06 24/11/06 66 days 

S-76 Phom Srebrang CF 
  

18/09/06 10/11/06 52 days 

S-77 Phom Soth CF 
  

25/09/06 10/11/06 45 days 

S-78 Valkonseang CF  09/10/06   Processing 

S-79 Kruom Ptol 16/10/06 20/10/06 4 days 

S-80 Kyong CF 20/10/06   Processing 

S-81 Torsou and Pout trae CF 20/10/06   Processing 

S-82 Crach Tatom Phno mromluos 20/10/06 10/11/06 25 days  

S-83 Sala Srok Chaysen 20/10/06 30/10/06 Rejected  

S-84 Sang CF roukhaVoan 30/10/06 30/10/06 Rejected  

S-85 Phom Cueng 13/11/06  Processing 

S-86 CPA Snuol 13/11/06  Processing 

S-87 Phom Onloungvil 
  

13/11/06   Processing 
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Appendix 2: Seed Grant Application Form

A. Applicant Information

a. Name of Community Applying: ____________________________________

b. Name of Contact Person:__________________________________________

c. NGO Associate: ________________________________________________

d. Village (s): ____________________________________________________

e. Commune(s):___________________________________________________

f. District: _______________________________________________________

g. Province: ______________________________________________________

B. Background

a. When did communities start to manage forests in your area?

b. How large is the area of community forest/ Community protected area which your community 
manages? (Approximate area is acceptable)

c. How many families are there in your community?

d. Which of the following documents do you have? (Please check appropriate box and attach a 
copy if available)

 For CF       For CPA
?  CF Agreement     ?   CPA Agreement
?  CF By-Laws                             ?   CPA Regulation     
?  CF Regulations ?   Tentative Boundaries of CPA
?  CF Management Plan          

d. Please describe your management committee

How many members?  Male__________________Female________________

When were they elected?__________________________________________

e. Please give general background on your community forest or CPA. (Use reverse side)
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C. Project Information

a. Type of Grant (Check one)
?  TA for CF Process* 
?  Participation CF workshops*
?  Signs to mark the CF/CPA area*
?  Materials to facilitate patrols and post*
?  Materials for map-making*
?  Office supplies
?  Travel to CF/CPA Network mtgs
?  Exposure trips/invitations*     
?  CF/CPA Anniversary*     
?  Tree ordination*
?  CF Extension*
?  Telephone for CFMC
?  Tree Nursery 
?  Livelihood Enhancement Acitvities

* Items with asterisk require photos with the final report.  

b. Why is this funding required? (What problem will it address?)

c. What would be the community's contribution to this request? (labor, funds, running        
costs, etc.)

d. How will women be involved in the project?

e. When do you plan to complete use of the funds? (6 months limitation)

f. How will these funds be managed? (Explain about your bookkeeping system)
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D. Budget
Please fill in the items you need to buy, the cost, and any extra notes. (You do not need to use 
all the rows, or you may use a separate sheet for longer budgets.)

E. Signature or Thumbprint of Committee Members and Commune Council 
Representatives

In order to ensure that the Commune Council and CFMC/ CPAMC are informed and 
involved in this grant application and take responsibility for the appropriate use of the funds, 
please ask each individual to write their name and sign or thumbprint below.

  ITEM COST NOTE 
        

  
  
  

      

        
  

  
  

      

  
  

      

        
  

  TOTAL     
  

COMMUNE COUNCIL REPRESENTATIVE THUMBPRINT OR SIGNATURE 
  
  
  

  

CF COMMITTEE MEMBERS   
  
  
  

  

  
  
  

  

  
  
  

  

  
  
  

  

  
  
  

  

  
  
  

  

  
  
  

  

  
  
  

  

  
  
  

  



Appendix 3: Seed Grants Matrix

N
o

 

Organization and

 

Province

 

Contact Person

 

Description

 

Activities

 

Timeframe

 

Amount 
Requested

 

Amount 
approved

 

Date Deci-
sion

 

Memo

 

1

 

Samrong 
Pagoda

 

 Oddar 
Meanchey

 

Ven. Bun Saluth   
(011) 781 710

 

Monk wishes to establish 14,000 ha community forest in 2 
communes (Samrong and Anlong Veng)

 

Material to facilitate 
patrolling

 

May -  Oct 
2005

 

$456.50

 

$456.50

 

11/5/2006

 

Approved

 

2

 

Sangkros 
Prey Chher 
Phom 
Anchagn

 

Kompong 
Chhnang

 

Mr. Chea Phoen 
(012) 341 756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Sign to mark the 
CF/CPA area.

 

May-Oct 
2005

 

$500

 

$500

 

24/05/05

 

Approved

 

3

 

Khom Sochet

 

 Kompong 
Thom

 

C/o Mr. Sar Sa-
vuth, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 3400 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 30, 
02

 

Material to facilitate 
patrolling

 

Mar - Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

4

 

Khom Dang 
Kambet

 

 Kompong 
Thom

 

Mr. Sim Dara, 
Poor Children 

Saving Organi-
zation                  

apca@camshin.c
om,kh

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 2002

 

Material to facilitate 
patrolling

 

Mar – Aug

 

2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

5

 

Khom Mean 
Rith

 

 Kompong 
Thom

 

c/o Mr. Hoy Sun 
Hok, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 24, 
02

 

Material to facilitate 
patrolling

 

Mar – Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

6

 

Khom Kbal 
Trach

 

 Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started in Jan 19, 04 on 230 ha, run by 7 
people (4men, 3 women), who were elected on Oct 5, 04

 

Sign to mark the 
CF/CPA area.

 

Apr - Nov 
2005

 

$500

 

$500

 

8/4/2005

 

Approved

 

7

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Mr. Suos Nep           
(012) 180 3225

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Livelihood Im-
provement

 

May-Jul 
2005

 

$500

 

$497.50

 

5/12/2005

 

Approved

 

8

 

Phnom 
Cham Bang, 
Krang Skear 
Tboung vil-
lage

 

Kompong 
Chhnang

 

Mr. Vong Piseth       
(012) 1840217 
012 977 285

 

This community started to manage the CF in October, 
2004  with 7 CFMCs (a woman) elected on 09/10/2004. 
The CF area is 552.4 ha.

 

Material to facilitate 
patrolling

 

Dec – May

 

2006

 

$415

 

$415

 

6/12/2005

 

Approved

 

9

 

Chambak 
Community 
Forestry

 

Kompong 
Speu

 

Mr. Prak 
Thearith       

(012) 293 876

 

This community started to manage the CF in December 
2002 with 9 CFMCs (3 women) elected on 27/04/2005. 
The CF area is 1,260 ha.

 

Community For-
estry Extension

 
  

$480

   

10/12/2005

 

Rejected

 

10

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Khim Earng 
CFMC Chief 

through Mr. Lao 
Sethaphal    

(012)  827 915

 

This community started to manage CF on 27 June 2002 
with 9 CFMCs (2 women) elected on 07/11/2003.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

11

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to manage CF on 26 November 
2005 with 11 CFMCs (1 women) elected on 23/10/2003

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

12

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

 Kompong  
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage CF on 28 November 
2002 with 9 CFMCs elected on 27/02/2004.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

13

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kompong 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 08/03/2004.

 

Exposure Trip

 

Aug-05

 

$500

 

$310

 

28/10/2005

 

Approved

 

14

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

 Kompong 
Chhnang.

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2005 with 11 CFMCs (2 women) elected on 21/02/2004

 

CF signs

 

Aug -Oct 
2005

 

$500

 

$453

 

28/10/2005

 

Approved

 

15

 

Dang Kam 
Bet Commu-
nity

 

Kompong 
Thom

 

Mr. Enk Nam

 

This community started in Nov 30,02 on 12000ha run by 8 
people( 8 men and 1 woman) who were elected on Nov 
11,02

 

Sign to mark the 
CF/CPA area.

 

Mar – Aug 
2005

 

$500

 

$249

 

17-03-2006

 

Approved

 

16

 

Phon Doung

 

 Pursat

 

Mr.Kuch Vy 
(012) 480 676

 

This community started in 2005 run by 5 people (3 men 
and 2 women) who were elected on June 10, 2005

 

Material to facilitate 
patrolling

 

Nov 2005 -

 

Apr 2006

 

$500

   

17/01/2006

 

Rejected

 

17

 

Phun Klang 
Meung

 

Pursat

 

Mr.Hong Kel

 

This community started in 2003 run by 5 people (3 men 
and 2 women) who were elected on December09, 05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

500$

   

17/01/2006

 

Rejected

 

18

 

Phom Sre 
Reosey CF

 

 Pursat

 

Mr. Tem Sam-
hon

 

This community started in 2002 run by 5 people (4 men 
and 1 woman) who were elected on April 26,05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

$500

   

17/01/2006

 

Rejected

 

19

 

Sangkros 
Prey Chher

 

Kompong 
Chhnang

 

Chea Phoan 
(012) 341756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Material to facilitate 
patrolling

 

Nov 2005 –

 

Mar

 

$500

 

$400

 

4/1/2006

 

Approved

 

20

 

Phom Pet 
Pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26, 2005 on 600ha, run by 
15 people who elected on Nov 15,2005

 

Material to facilitate 
patrolling

 

Jan - Jun 
2006

 

$500

 

$456.50

 

6/1/2006

 

Approved

 

21

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

CF signs

 

Jan - Jun 
2006

 

$385

 

$385

 

17/1/2006

 

Approved

 

22

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Maradi Tel: (012) 
897 104

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Anniversary

 

Jan 2006

 

$100

 

$100

 

11/1/2006

 

Approved

 

23

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Technical Assis-
tance

 

 Jan 2006

 

$500

 

$285

 

19/01/2006

 

Approved

 

24

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This Community started on 21,september, 2003 run by 13 
members(2 women 11men)  elected on May 2004. CF 
area is 3100ha

 

Technical Assis-
tance

 

Jan 2006

 

$500

 

$297

 

19/01/2006

 

Approved

 

25

 

krasang

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2004, run by 12memembers 
(12 men) elected on June, 2004, 600ha

 

Technical Assis-
tance

 

Feb 2006

 

$494

   

10/4/2006

 

Rejected

 

26

 

Sambour CF

 

Svay 
Rieng

 

KADRA

 

This community started on 2005, run by 7 members (5 
men and 2 women) elected on June, 2005, 600ha

 

Technical Assis-
tance

 

Feb – June 
2006

 

$289

   

10/4/2006

 

Rejected

 

27

 

Kompong 
Ampel CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 1999 run by 8 members (4 
men and 4 women) elected on 1999, 53ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$500

   

10/4/2006

 

Rejected

 

28

 

Prey Kla CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2001. 12 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$477

   

10/4/2006

 

Rejected

 

29

 

Tbeing CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2002 run by 8 members (4 
men and 4 women) elected on 2003. 10.5 ha

 

Tree nursary

 

Feb -  Jun 
2006

 

$460

   

10/4/2006

 

Rejected

 

30

 

Chensar CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2000. 15.5 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$460

   

10/4/2006

 

Rejected

 

31

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$500

   

10/4/2006

 

Rejected

 

32

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$498

   

10/4/2006

 

Rejected

 

33

 

Chivet Prey 
Phnom CPA

 

Kg Speu

 

Prom Tomcheat 
Tel: 016 381 871

 

This community started in 2005 run by 8 people (6 men 
and 2 women) who were elected on July 09, 2005. CPA 
area is 10000ha

 

Tree nursary

 

Mar -  Sep 
2006

 

$303

   

10/5/2006

 

Rejected

 

34

 

Krephou 
Dam Mrek 
CPA

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 08 February 2002 run by 5 
people (1 woman and 4 men) who were elected on Au-
gust 2004.  CPA area is 1800 ha.

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$245

 

$187

 

21/04/06

 

Approved

 

35

 

Damnak Kre-
bei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
200ha

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

 

$355

 

21/04/06

 

Approved

 

36

 

Trepang 
Pring

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (2 
women and 3 men) who were elected on 2005. CF area is 
180ha.

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

37

 

Kosma Roun 
CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
250ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

38

 

Tbal Chei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
150ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

39

 

Boueg Milia 
CF

 

Siem 
Reap

 

HURREDO Tel: 
016 331 702

 
This community started in 22-10-2001 run by 17 people (2 
women and 15 men) who were elected on 2001. The CF 
area is 1514ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$477

 

$442

 

06/032006

 

Approved

 

40

 

Kbal Ouso 
KorKI CF

 

Oddar 
Meanchay

 

Ouch Roun 
Tel:012 1832107

 
This community started in 10-01-2003run by 7 people(one 
woman and 6 men) who were elected on 03 -06-2004. On 
1200 ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$300

 

$154

 

23-03-2006

 

Approved

 

41

 

Phnom Pet 
pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26 2005 run by 15 people 
who elected on Nov 15-2005. The CF area is 600ha.

 

CF signs

 

Jul -  Jan 
2006

 

$327

 

$327

 

19-05-06

 

Approved

 

42

 
Ou Ba Krog 
CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 
This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (2 women and 3 men) who were elected in 16 
February 2005. The CF area is 45ha

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 

$120

 
5/7/2006

 

Approved

 

43

 
Phum Toul 
Char CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 

This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (1  woman and 4 men) who were elected in 15-02-
2005. The CF area is 45 ha.

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 
$120

 
5/7/2006

 

Approved

 

44
 Sangkros 

Prey Chher
 Kompong 

Chhnang
 Chea Phoan 

(012) 341756
 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 
Office Supplies

 Apr – Nov

 

2006
 

$500
 

$330
 19-05-06

 

Approved
 

45
 

Prey Nakta 
thor Trong 
CPA

 
Koh Kong

 Mr. Kim Sarine 
Tel: 012 864 045

 
This community started on 2000 run by 7 people (2 
women and 5 men) who were elected on 2001. The CF 
area is 744 ha

 
CF Anniversary

 Apr – Nov
 

2006
 

$177
 

$177
 24/04/06

 

Approved
 

46 

Damnak 
Neakta 
Thmor Puon  Kampot  

Mr. Kim Sarine 
Tel: 012 864 045  

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2001  Equipment for CF  2-May-06  $124  $124  

2/5/2006  
Approved  

47 
Pres 
Sophear CF  Kg Thom  Ms. Sen Thol  

This community started in 2004, run by 5 people that 
elected on June, 2004. The CF area is 325ha.  CF Extension  

May  - Oct 
2006  $392  $392  

19-05-06  
Approved  

48 

Tropeing Pos 
CF  Kg Cham  

Mr. Yen La Tel: 
012 157 602  

This community Started in 2004, run by 21 people that 
elected on November, 2004. The CF area is 125ha.  CF signs  

Apr- Sep  
2006  $457    

19-05-06  
Delay wait 

for the 
guideline  

49
 

Talek and 
Andas CPA

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 08-02-02 run by 11 people(3 
women and 8 men) that elected on 05-05-06. The CPA 
area is 1800ha.

 
TA for CF Process

 

Jun – Dec
 2006

 
$392

   

16/10/2006
 Rejected

 

50

 

Trabeing 
Knong CF

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 21-05-06. The CF 
area is 250ha

 
TA for CF Process

 

Jun – Dec

 2006

 
$270

   

16/10/2006

 Rejected

 

51

 

Pteik CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 7 people(2 
women and 5 men) that elected on 21-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$280

   

16/10/2006

 
Rejected

 
52

 

Sramak CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community stared on 01-01-06 run by 5 people (2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
53

 

Sochol CF

 

kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
54

 

TomPich 
village CF

 

Kg Thom

 

BSD(Buddhism 
for Social Devel-

opment)

 

this community started on 24-03-2004 run by 24 people(5 
women and 19men). The CF area is 75ha.

 

TA

 

Jun -  Dec

 

2006

 

$375

  

16/06/2006

 

Rejected

 55

 

Kralang vil-
lage CF

 

Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started on 19-01-2002 run by 5 people (2 
women and 3 men) that was elected on 05-05-2005. The 
forest area is 350ha.

 

Material to facilitate 
patrolling

 

Jun -  Dec

 

2006

 

$500

 

$348

 

4/7/2006

 

Approved

 
56

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Yeim Eang 
or Mrs. Sok 

Rathana Tel: 012 
528 732

 

This community started to mange the CF on 27-06-2002 
run by 9 CFMCs(2 women and 7 men) elected on 07-11-
2003. The CF area is 1412.825ha.

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
57

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kg 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 
08/03/2004.The CF area is 1441.288ha

 

Office Supplies

 

Jun -  Dec

 

2006

 

$355

 

$355

 

5/9/2006

 

Approved

 
58

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

Kg 
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage on November 2002 
with 9 CFMCs elected on 27-02-2004. The CF area is 
1114.976ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 59

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to mange CF on 26 November 
2002 with 11 CFMCs elected on 23-10-2004. The CF 
area is 1463,13ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
60

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

Kg 
Chhnang

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2002 with 11 CFMCs elected on 21-04-2004. The CF 
area is 1617,178ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 

61

 

PO 2 CF

 

Pursat

 

Mein Thyda Tel: 
016 347194

 

This community started to manage CF in 1997 with 5 
CFMCs. The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

   

4/7/2006

 

Approved

 

62

 

PO1 CF

 

Pursat

 

Mr. Sopheavat 
Tel: 016 347 194 

Tel: 012 33 66 
57

 

This community starts to manage in 1997 with5 CFMCs. 
The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

 

$269

 

4/7/2006

 

Approved

 

63

 

Boueng Am-
pel CF

 

Battam-
bang

 

Mr.Lan Sokuth

 

This community started to manage the CF in 11 March 
2000 with 7 CFMCs(1 Women). The CF area is 150 ha.

 

TA

 

Jul 2006 -

  

Jan 2007

 

$300

 

$269

 

18/09/2006

 

Approved

 

64

 

Khom Dang 
Kam Bet

 

Kompong 
Thom

 

Mr. In Nam

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 200

 

CF office

 

Jul 2006 -

 

Jan 2007

 

$498

   

16/10/2006

 

Rejected

 

65

 

Phum Rolous 
Kandal CF

 

Pursat

 

Mr. Om Savuth

 

This community started to manage the CF in Decem-
ber1999 with 7 MCFCs that elected in December 2000. 
The CF area is 91.5ha

 

Material to facilitate 
patrolling

 

Jul 2006 –

 

Jan 2007

 

$506

 

$370

 

19/09/2006

 

Approved

 

66

 

Sre Khlong 
CF

 

Kg 
Chhnang

 

Mr.Mein Sein 
Tel : 

0121730956

 

This community started to manage the CF in 22 March 
2005 with 7 CFMCs that elected on 11 August 2005. The 
CF area is 179ha

 

Material to facilitate 
patrolling

 

Jul -  Jan 
2007

 

$410

 

$365

 

18/09/2006

 

Approved

 

67

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

TA for CF Process

 

Oct 2006 -

  

Mar 2007

 

$168

 

$158

 

3/10/2006

 

Approved

 

68

 

Sna Rach CF

 

Pursat

 

Mr. Hong Senit

 

This community started to manage the CF in January 
2000 with 9 MCFCs that elected in December 1999. The 
CF area is 101ha

 

Material to facilitate 
patrolling

 

Dec 2006 to 
Mar 2007

 

$491

 

$370

 

19/09/2006

 

Approved

 

69

 

Roluoskhang 
keut CF

 

Pursat

 

Mr. Maen  Torn

 

This community started to manage the CF in January 
2000.run members elected on 26 April 2005 The CF area 
is 945ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 -

  

Feb  2007

 

$502

 

$370

 

19/09/2006

 

Approved

 

70

 

Phom Sre 
Reosey CF

 

Pursat

 

Mr. Kuch Veng 
(012)  480 676

 

This community started to manage the CF in 26 April 
2005.run members elected on 26 April 2005 The CF area 
is 340ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 –

 

Feb 2007

 

$308

   

16/10/2006

 

Rejected

 

71

 

Chi ork boe-
ung prey 
CPA

 

Preah 
Vihear

 

Mr.Bi Senhleang 
(012) 931 402

 

This community started to manage the CF in February 
2002 run by 7 CFMCs(2 woman) the elected on 19 De-
cember 2002 the CPA area is 1500 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2007

 

$438.00

 

$438

 

20/10/2006

 

Approved

 

72

 

Phom 
Trpaeong 
Preang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on26 September  2003 the CF 
area is 400ha

 

CF Anniversary

 

Oct 2006 -

  

Mar2007

 

$513

 

$313

 

10/11/2006

 

Approved

 

73

 

Phom Sre 
kok CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on30 September 2003 the CF 
area is 608ha

 

Material to facilitate 
patrolling

 

Oct 2006 –

 

Mar 2007

 

$470

 

$249

 

24/11/2006

 

Approved

 

74

 

Phom 
Brlaeue CF

 

Kg Cham

 

Mr. Mean sa-
vann (012) 968 

605

 

This community started to manage the CF in 2004 run by 
5 (2 woman)that elected on 07 May 2004 the CF area is 
234,51 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2008

 

$470

 

$249

 

24/11/2006

 

Approved

 

75

 

Phom Com-
boke CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by 
5 that elected on 23 April 2004 the CF area is 223,82 ha

 

CF/CPA Anniver-
sary

 

Oct 2006 –

 

Mar 2007

 

$450

 

$120

 

10/11/2006

 

Approved

 

76

 

Phom Sre-
brang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by  
7 (4 woman) that elected on 30 March 2005 the CF area 
is 402,34 ha

 

CF Sign and Tree 
Nursery

 

Dec-06

 

$489

 

$361

 

20/10/2006

 

Approved

 

77

 

Phom Soth 
CF

 

Kratie

 

Mr.Mol Sanit 
(012) 384 523

 

This community

 

Material to facilitate 
patrolling

   

$507.25

 

$213.75

 

10/11/2006

 

Approved

 

78

 

Valkonseang 
CF

 

Kratie

 

Ms.Huem Sitha 
(012) 454 275

 

This community started in July 2001 run by 7 (4woman) 
the elected on July 2001 . the CF area is 10100ha

 

Exposure Trip/ 
invitations

 

Oct-06

 

$334.75

   
  

Processing

 

79

 

Kruom Ptol

 

Kratie

 

Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in 2001 run by 5 (2 woman) the 
elected on 2004.the CF area is 1800 ha

 

TA for CF Process

 

Oct - Dec 
2006

 

$222.00

 

$222.00

 

20/10/2006

 

Approved

 

80

 

Kyong CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2002 run by 7 (3 woman) the 
elected on 2003 .the CF area is 4300 ha

 

TA for CF Process

 

Nov - Dec 
2006

 

$133.37

   
  

Processing

 

81

 

Torsou and 
Pout trae CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2000 run by 9 (5 woman) the 
elected on 2003 .the CF area is 6000 ha

 

TA for CF Process

 

Nov - Feb 
2007

 

$267.75

   
  

Processing

 

82

 

Crach Tatom 
Phnomrom-
luos CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 798

 

This Community started in 2000 run by 7 (2 woman) the 
elected on 1 January 2006 .the CF area is 6387 ha (6 
Province)

 

Material to facilitate 
patrolling

 

Nov - Mar 
2007

 

$549.50

 

$360

 

10/11/2006

 

Approved

 

83

 

Sala Srok 
Chaysen CF

 

Preah 
Vihear

 

Mr. Thoung Sa-
Kuen

   

Office Supplies

   

$1,000.00

   

30/10/2006

 

Rejected

 

84

 

Damnak 
Neakta 
Thmor Puon 
CF

 

Kampot

 

Mr.Suos Neb      
(092) 906 214

 

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2002

 

Office CF village

 

Nov - Apr 
2007

 

$344

   

10/11/2006

 

Rejected

 

85

 

Sang CF 
roukhaVoan

 

 Oddar 
Meanchey

 

Ven. Bun Sa-
louth

   

Material to facilitate 
patrolling

   

$974.00

   

30/10/2006

 

Rejected

 

86

 

Phom Cueng

 

Kratie

 

Mr. Chan Bet / 
Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in April 2001 run by 9 (2 woman) 
the elected on 2005 .the CF area is 2500 ha

 

TA for CF Process

 

Nov - Mar 
2007

 

$109

 

$78.50

 

14/11/2006

 

Approved

 

87

 

CPA Snuol

 

Kratie

 

Mr. Kon Er / 
Mom Sakin (012) 

187 114 7

 

This Community started in 2001 run by 7 (2 woman) the 
elected on 2003 .the CPA area is 2459 ha

 

Material to facilitate 
patrolling

 

Nov to Mar 
2007

 

$465

 

$170

 

14/12/2006

 

Approved

 

    

TOTAL

         

$35,666.42

 

$17,392.05

 
  
  

35



N
o

 

Organization and

 

Province

 

Contact Person

 

Description

 

Activities

 

Timeframe

 

Amount 
Requested

 

Amount 
approved

 

Date Deci-
sion

 

Memo

 

1

 

Samrong 
Pagoda

 

 Oddar 
Meanchey

 

Ven. Bun Saluth   
(011) 781 710

 

Monk wishes to establish 14,000 ha community forest in 2 
communes (Samrong and Anlong Veng)

 

Material to facilitate 
patrolling

 

May -  Oct 
2005

 

$456.50

 

$456.50

 

11/5/2006

 

Approved

 

2

 

Sangkros 
Prey Chher 
Phom 
Anchagn

 

Kompong 
Chhnang

 

Mr. Chea Phoen 
(012) 341 756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Sign to mark the 
CF/CPA area.

 

May-Oct 
2005

 

$500

 

$500

 

24/05/05

 

Approved

 

3

 

Khom Sochet

 

 Kompong 
Thom

 

C/o Mr. Sar Sa-
vuth, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 3400 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 30, 
02

 

Material to facilitate 
patrolling

 

Mar - Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

4

 

Khom Dang 
Kambet

 

 Kompong 
Thom

 

Mr. Sim Dara, 
Poor Children 

Saving Organi-
zation                  

apca@camshin.c
om,kh

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 2002

 

Material to facilitate 
patrolling

 

Mar – Aug

 

2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

5

 

Khom Mean 
Rith

 

 Kompong 
Thom

 

c/o Mr. Hoy Sun 
Hok, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 24, 
02

 

Material to facilitate 
patrolling

 

Mar – Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

6

 

Khom Kbal 
Trach

 

 Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started in Jan 19, 04 on 230 ha, run by 7 
people (4men, 3 women), who were elected on Oct 5, 04

 

Sign to mark the 
CF/CPA area.

 

Apr - Nov 
2005

 

$500

 

$500

 

8/4/2005

 

Approved

 

7

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Mr. Suos Nep           
(012) 180 3225

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Livelihood Im-
provement

 

May-Jul 
2005

 

$500

 

$497.50

 

5/12/2005

 

Approved

 

8

 

Phnom 
Cham Bang, 
Krang Skear 
Tboung vil-
lage

 

Kompong 
Chhnang

 

Mr. Vong Piseth       
(012) 1840217 
012 977 285

 

This community started to manage the CF in October, 
2004  with 7 CFMCs (a woman) elected on 09/10/2004. 
The CF area is 552.4 ha.

 

Material to facilitate 
patrolling

 

Dec – May

 

2006

 

$415

 

$415

 

6/12/2005

 

Approved

 

9

 

Chambak 
Community 
Forestry

 

Kompong 
Speu

 

Mr. Prak 
Thearith       

(012) 293 876

 

This community started to manage the CF in December 
2002 with 9 CFMCs (3 women) elected on 27/04/2005. 
The CF area is 1,260 ha.

 

Community For-
estry Extension

 
  

$480

   

10/12/2005

 

Rejected

 

10

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Khim Earng 
CFMC Chief 

through Mr. Lao 
Sethaphal    

(012)  827 915

 

This community started to manage CF on 27 June 2002 
with 9 CFMCs (2 women) elected on 07/11/2003.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

11

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to manage CF on 26 November 
2005 with 11 CFMCs (1 women) elected on 23/10/2003

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

12

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

 Kompong  
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage CF on 28 November 
2002 with 9 CFMCs elected on 27/02/2004.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

13

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kompong 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 08/03/2004.

 

Exposure Trip

 

Aug-05

 

$500

 

$310

 

28/10/2005

 

Approved

 

14

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

 Kompong 
Chhnang.

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2005 with 11 CFMCs (2 women) elected on 21/02/2004

 

CF signs

 

Aug -Oct 
2005

 

$500

 

$453

 

28/10/2005

 

Approved

 

15

 

Dang Kam 
Bet Commu-
nity

 

Kompong 
Thom

 

Mr. Enk Nam

 

This community started in Nov 30,02 on 12000ha run by 8 
people( 8 men and 1 woman) who were elected on Nov 
11,02

 

Sign to mark the 
CF/CPA area.

 

Mar – Aug 
2005

 

$500

 

$249

 

17-03-2006

 

Approved

 

16

 

Phon Doung

 

 Pursat

 

Mr.Kuch Vy 
(012) 480 676

 

This community started in 2005 run by 5 people (3 men 
and 2 women) who were elected on June 10, 2005

 

Material to facilitate 
patrolling

 

Nov 2005 -

 

Apr 2006

 

$500

   

17/01/2006

 

Rejected

 

17

 

Phun Klang 
Meung

 

Pursat

 

Mr.Hong Kel

 

This community started in 2003 run by 5 people (3 men 
and 2 women) who were elected on December09, 05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

500$

   

17/01/2006

 

Rejected

 

18

 

Phom Sre 
Reosey CF

 

 Pursat

 

Mr. Tem Sam-
hon

 

This community started in 2002 run by 5 people (4 men 
and 1 woman) who were elected on April 26,05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

$500

   

17/01/2006

 

Rejected

 

19

 

Sangkros 
Prey Chher

 

Kompong 
Chhnang

 

Chea Phoan 
(012) 341756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Material to facilitate 
patrolling

 

Nov 2005 –

 

Mar

 

$500

 

$400

 

4/1/2006

 

Approved

 

20

 

Phom Pet 
Pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26, 2005 on 600ha, run by 
15 people who elected on Nov 15,2005

 

Material to facilitate 
patrolling

 

Jan - Jun 
2006

 

$500

 

$456.50

 

6/1/2006

 

Approved

 

21

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

CF signs

 

Jan - Jun 
2006

 

$385

 

$385

 

17/1/2006

 

Approved

 

22

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Maradi Tel: (012) 
897 104

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Anniversary

 

Jan 2006

 

$100

 

$100

 

11/1/2006

 

Approved

 

23

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Technical Assis-
tance

 

 Jan 2006

 

$500

 

$285

 

19/01/2006

 

Approved

 

24

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This Community started on 21,september, 2003 run by 13 
members(2 women 11men)  elected on May 2004. CF 
area is 3100ha

 

Technical Assis-
tance

 

Jan 2006

 

$500

 

$297

 

19/01/2006

 

Approved

 

25

 

krasang

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2004, run by 12memembers 
(12 men) elected on June, 2004, 600ha

 

Technical Assis-
tance

 

Feb 2006

 

$494

   

10/4/2006

 

Rejected

 

26

 

Sambour CF

 

Svay 
Rieng

 

KADRA

 

This community started on 2005, run by 7 members (5 
men and 2 women) elected on June, 2005, 600ha

 

Technical Assis-
tance

 

Feb – June 
2006

 

$289

   

10/4/2006

 

Rejected

 

27

 

Kompong 
Ampel CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 1999 run by 8 members (4 
men and 4 women) elected on 1999, 53ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$500

   

10/4/2006

 

Rejected

 

28

 

Prey Kla CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2001. 12 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$477

   

10/4/2006

 

Rejected

 

29

 

Tbeing CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2002 run by 8 members (4 
men and 4 women) elected on 2003. 10.5 ha

 

Tree nursary

 

Feb -  Jun 
2006

 

$460

   

10/4/2006

 

Rejected

 

30

 

Chensar CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2000. 15.5 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$460

   

10/4/2006

 

Rejected

 

31

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$500

   

10/4/2006

 

Rejected

 

32

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$498

   

10/4/2006

 

Rejected

 

33

 

Chivet Prey 
Phnom CPA

 

Kg Speu

 

Prom Tomcheat 
Tel: 016 381 871

 

This community started in 2005 run by 8 people (6 men 
and 2 women) who were elected on July 09, 2005. CPA 
area is 10000ha

 

Tree nursary

 

Mar -  Sep 
2006

 

$303

   

10/5/2006

 

Rejected

 

34

 

Krephou 
Dam Mrek 
CPA

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 08 February 2002 run by 5 
people (1 woman and 4 men) who were elected on Au-
gust 2004.  CPA area is 1800 ha.

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$245

 

$187

 

21/04/06

 

Approved

 

35

 

Damnak Kre-
bei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
200ha

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

 

$355

 

21/04/06

 

Approved

 

36

 

Trepang 
Pring

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (2 
women and 3 men) who were elected on 2005. CF area is 
180ha.

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

37

 

Kosma Roun 
CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
250ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

38

 

Tbal Chei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
150ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

39

 

Boueg Milia 
CF

 

Siem 
Reap

 

HURREDO Tel: 
016 331 702

 
This community started in 22-10-2001 run by 17 people (2 
women and 15 men) who were elected on 2001. The CF 
area is 1514ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$477

 

$442

 

06/032006

 

Approved

 

40

 

Kbal Ouso 
KorKI CF

 

Oddar 
Meanchay

 

Ouch Roun 
Tel:012 1832107

 
This community started in 10-01-2003run by 7 people(one 
woman and 6 men) who were elected on 03 -06-2004. On 
1200 ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$300

 

$154

 

23-03-2006

 

Approved

 

41

 

Phnom Pet 
pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26 2005 run by 15 people 
who elected on Nov 15-2005. The CF area is 600ha.

 

CF signs

 

Jul -  Jan 
2006

 

$327

 

$327

 

19-05-06

 

Approved

 

42

 
Ou Ba Krog 
CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 
This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (2 women and 3 men) who were elected in 16 
February 2005. The CF area is 45ha

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 

$120

 
5/7/2006

 

Approved

 

43

 
Phum Toul 
Char CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 

This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (1  woman and 4 men) who were elected in 15-02-
2005. The CF area is 45 ha.

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 
$120

 
5/7/2006

 

Approved

 

44
 Sangkros 

Prey Chher
 Kompong 

Chhnang
 Chea Phoan 

(012) 341756
 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 
Office Supplies

 Apr – Nov

 

2006
 

$500
 

$330
 19-05-06

 

Approved
 

45
 

Prey Nakta 
thor Trong 
CPA

 
Koh Kong

 Mr. Kim Sarine 
Tel: 012 864 045

 
This community started on 2000 run by 7 people (2 
women and 5 men) who were elected on 2001. The CF 
area is 744 ha

 
CF Anniversary

 Apr – Nov
 

2006
 

$177
 

$177
 24/04/06

 

Approved
 

46 

Damnak 
Neakta 
Thmor Puon  Kampot  

Mr. Kim Sarine 
Tel: 012 864 045  

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2001  Equipment for CF  2-May-06  $124  $124  

2/5/2006  
Approved  

47 
Pres 
Sophear CF  Kg Thom  Ms. Sen Thol  

This community started in 2004, run by 5 people that 
elected on June, 2004. The CF area is 325ha.  CF Extension  

May  - Oct 
2006  $392  $392  

19-05-06  
Approved  

48 

Tropeing Pos 
CF  Kg Cham  

Mr. Yen La Tel: 
012 157 602  

This community Started in 2004, run by 21 people that 
elected on November, 2004. The CF area is 125ha.  CF signs  

Apr- Sep  
2006  $457    

19-05-06  
Delay wait 

for the 
guideline  

49
 

Talek and 
Andas CPA

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 08-02-02 run by 11 people(3 
women and 8 men) that elected on 05-05-06. The CPA 
area is 1800ha.

 
TA for CF Process

 

Jun – Dec
 2006

 
$392

   

16/10/2006
 Rejected

 

50

 

Trabeing 
Knong CF

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 21-05-06. The CF 
area is 250ha

 
TA for CF Process

 

Jun – Dec

 2006

 
$270

   

16/10/2006

 Rejected

 

51

 

Pteik CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 7 people(2 
women and 5 men) that elected on 21-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$280

   

16/10/2006

 
Rejected

 
52

 

Sramak CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community stared on 01-01-06 run by 5 people (2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
53

 

Sochol CF

 

kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
54

 

TomPich 
village CF

 

Kg Thom

 

BSD(Buddhism 
for Social Devel-

opment)

 

this community started on 24-03-2004 run by 24 people(5 
women and 19men). The CF area is 75ha.

 

TA

 

Jun -  Dec

 

2006

 

$375

  

16/06/2006

 

Rejected

 55

 

Kralang vil-
lage CF

 

Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started on 19-01-2002 run by 5 people (2 
women and 3 men) that was elected on 05-05-2005. The 
forest area is 350ha.

 

Material to facilitate 
patrolling

 

Jun -  Dec

 

2006

 

$500

 

$348

 

4/7/2006

 

Approved

 
56

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Yeim Eang 
or Mrs. Sok 

Rathana Tel: 012 
528 732

 

This community started to mange the CF on 27-06-2002 
run by 9 CFMCs(2 women and 7 men) elected on 07-11-
2003. The CF area is 1412.825ha.

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
57

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kg 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 
08/03/2004.The CF area is 1441.288ha

 

Office Supplies

 

Jun -  Dec

 

2006

 

$355

 

$355

 

5/9/2006

 

Approved

 
58

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

Kg 
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage on November 2002 
with 9 CFMCs elected on 27-02-2004. The CF area is 
1114.976ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 59

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to mange CF on 26 November 
2002 with 11 CFMCs elected on 23-10-2004. The CF 
area is 1463,13ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
60

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

Kg 
Chhnang

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2002 with 11 CFMCs elected on 21-04-2004. The CF 
area is 1617,178ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 

61

 

PO 2 CF

 

Pursat

 

Mein Thyda Tel: 
016 347194

 

This community started to manage CF in 1997 with 5 
CFMCs. The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

   

4/7/2006

 

Approved

 

62

 

PO1 CF

 

Pursat

 

Mr. Sopheavat 
Tel: 016 347 194 

Tel: 012 33 66 
57

 

This community starts to manage in 1997 with5 CFMCs. 
The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

 

$269

 

4/7/2006

 

Approved

 

63

 

Boueng Am-
pel CF

 

Battam-
bang

 

Mr.Lan Sokuth

 

This community started to manage the CF in 11 March 
2000 with 7 CFMCs(1 Women). The CF area is 150 ha.

 

TA

 

Jul 2006 -

  

Jan 2007

 

$300

 

$269

 

18/09/2006

 

Approved

 

64

 

Khom Dang 
Kam Bet

 

Kompong 
Thom

 

Mr. In Nam

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 200

 

CF office

 

Jul 2006 -

 

Jan 2007

 

$498

   

16/10/2006

 

Rejected

 

65

 

Phum Rolous 
Kandal CF

 

Pursat

 

Mr. Om Savuth

 

This community started to manage the CF in Decem-
ber1999 with 7 MCFCs that elected in December 2000. 
The CF area is 91.5ha

 

Material to facilitate 
patrolling

 

Jul 2006 –

 

Jan 2007

 

$506

 

$370

 

19/09/2006

 

Approved

 

66

 

Sre Khlong 
CF

 

Kg 
Chhnang

 

Mr.Mein Sein 
Tel : 

0121730956

 

This community started to manage the CF in 22 March 
2005 with 7 CFMCs that elected on 11 August 2005. The 
CF area is 179ha

 

Material to facilitate 
patrolling

 

Jul -  Jan 
2007

 

$410

 

$365

 

18/09/2006

 

Approved

 

67

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

TA for CF Process

 

Oct 2006 -

  

Mar 2007

 

$168

 

$158

 

3/10/2006

 

Approved

 

68

 

Sna Rach CF

 

Pursat

 

Mr. Hong Senit

 

This community started to manage the CF in January 
2000 with 9 MCFCs that elected in December 1999. The 
CF area is 101ha

 

Material to facilitate 
patrolling

 

Dec 2006 to 
Mar 2007

 

$491

 

$370

 

19/09/2006

 

Approved

 

69

 

Roluoskhang 
keut CF

 

Pursat

 

Mr. Maen  Torn

 

This community started to manage the CF in January 
2000.run members elected on 26 April 2005 The CF area 
is 945ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 -

  

Feb  2007

 

$502

 

$370

 

19/09/2006

 

Approved

 

70

 

Phom Sre 
Reosey CF

 

Pursat

 

Mr. Kuch Veng 
(012)  480 676

 

This community started to manage the CF in 26 April 
2005.run members elected on 26 April 2005 The CF area 
is 340ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 –

 

Feb 2007

 

$308

   

16/10/2006

 

Rejected

 

71

 

Chi ork boe-
ung prey 
CPA

 

Preah 
Vihear

 

Mr.Bi Senhleang 
(012) 931 402

 

This community started to manage the CF in February 
2002 run by 7 CFMCs(2 woman) the elected on 19 De-
cember 2002 the CPA area is 1500 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2007

 

$438.00

 

$438

 

20/10/2006

 

Approved

 

72

 

Phom 
Trpaeong 
Preang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on26 September  2003 the CF 
area is 400ha

 

CF Anniversary

 

Oct 2006 -

  

Mar2007

 

$513

 

$313

 

10/11/2006

 

Approved

 

73

 

Phom Sre 
kok CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on30 September 2003 the CF 
area is 608ha

 

Material to facilitate 
patrolling

 

Oct 2006 –

 

Mar 2007

 

$470

 

$249

 

24/11/2006

 

Approved

 

74

 

Phom 
Brlaeue CF

 

Kg Cham

 

Mr. Mean sa-
vann (012) 968 

605

 

This community started to manage the CF in 2004 run by 
5 (2 woman)that elected on 07 May 2004 the CF area is 
234,51 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2008

 

$470

 

$249

 

24/11/2006

 

Approved

 

75

 

Phom Com-
boke CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by 
5 that elected on 23 April 2004 the CF area is 223,82 ha

 

CF/CPA Anniver-
sary

 

Oct 2006 –

 

Mar 2007

 

$450

 

$120

 

10/11/2006

 

Approved

 

76

 

Phom Sre-
brang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by  
7 (4 woman) that elected on 30 March 2005 the CF area 
is 402,34 ha

 

CF Sign and Tree 
Nursery

 

Dec-06

 

$489

 

$361

 

20/10/2006

 

Approved

 

77

 

Phom Soth 
CF

 

Kratie

 

Mr.Mol Sanit 
(012) 384 523

 

This community

 

Material to facilitate 
patrolling

   

$507.25

 

$213.75

 

10/11/2006

 

Approved

 

78

 

Valkonseang 
CF

 

Kratie

 

Ms.Huem Sitha 
(012) 454 275

 

This community started in July 2001 run by 7 (4woman) 
the elected on July 2001 . the CF area is 10100ha

 

Exposure Trip/ 
invitations

 

Oct-06

 

$334.75

   
  

Processing

 

79

 

Kruom Ptol

 

Kratie

 

Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in 2001 run by 5 (2 woman) the 
elected on 2004.the CF area is 1800 ha

 

TA for CF Process

 

Oct - Dec 
2006

 

$222.00

 

$222.00

 

20/10/2006

 

Approved

 

80

 

Kyong CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2002 run by 7 (3 woman) the 
elected on 2003 .the CF area is 4300 ha

 

TA for CF Process

 

Nov - Dec 
2006

 

$133.37

   
  

Processing

 

81

 

Torsou and 
Pout trae CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2000 run by 9 (5 woman) the 
elected on 2003 .the CF area is 6000 ha

 

TA for CF Process

 

Nov - Feb 
2007

 

$267.75

   
  

Processing

 

82

 

Crach Tatom 
Phnomrom-
luos CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 798

 

This Community started in 2000 run by 7 (2 woman) the 
elected on 1 January 2006 .the CF area is 6387 ha (6 
Province)

 

Material to facilitate 
patrolling

 

Nov - Mar 
2007

 

$549.50

 

$360

 

10/11/2006

 

Approved

 

83

 

Sala Srok 
Chaysen CF

 

Preah 
Vihear

 

Mr. Thoung Sa-
Kuen

   

Office Supplies

   

$1,000.00

   

30/10/2006

 

Rejected

 

84

 

Damnak 
Neakta 
Thmor Puon 
CF

 

Kampot

 

Mr.Suos Neb      
(092) 906 214

 

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2002

 

Office CF village

 

Nov - Apr 
2007

 

$344

   

10/11/2006

 

Rejected

 

85

 

Sang CF 
roukhaVoan

 

 Oddar 
Meanchey

 

Ven. Bun Sa-
louth

   

Material to facilitate 
patrolling

   

$974.00

   

30/10/2006

 

Rejected

 

86

 

Phom Cueng

 

Kratie

 

Mr. Chan Bet / 
Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in April 2001 run by 9 (2 woman) 
the elected on 2005 .the CF area is 2500 ha

 

TA for CF Process

 

Nov - Mar 
2007

 

$109

 

$78.50

 

14/11/2006

 

Approved

 

87

 

CPA Snuol

 

Kratie

 

Mr. Kon Er / 
Mom Sakin (012) 

187 114 7

 

This Community started in 2001 run by 7 (2 woman) the 
elected on 2003 .the CPA area is 2459 ha

 

Material to facilitate 
patrolling

 

Nov to Mar 
2007

 

$465

 

$170

 

14/12/2006

 

Approved

 

    

TOTAL

         

$35,666.42

 

$17,392.05

 
  
  

36



N
o

 

Organization and

 

Province

 

Contact Person

 

Description

 

Activities

 

Timeframe

 

Amount 
Requested

 

Amount 
approved

 

Date Deci-
sion

 

Memo

 

1

 

Samrong 
Pagoda

 

 Oddar 
Meanchey

 

Ven. Bun Saluth   
(011) 781 710

 

Monk wishes to establish 14,000 ha community forest in 2 
communes (Samrong and Anlong Veng)

 

Material to facilitate 
patrolling

 

May -  Oct 
2005

 

$456.50

 

$456.50

 

11/5/2006

 

Approved

 

2

 

Sangkros 
Prey Chher 
Phom 
Anchagn

 

Kompong 
Chhnang

 

Mr. Chea Phoen 
(012) 341 756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Sign to mark the 
CF/CPA area.

 

May-Oct 
2005

 

$500

 

$500

 

24/05/05

 

Approved

 

3

 

Khom Sochet

 

 Kompong 
Thom

 

C/o Mr. Sar Sa-
vuth, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 3400 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 30, 
02

 

Material to facilitate 
patrolling

 

Mar - Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

4

 

Khom Dang 
Kambet

 

 Kompong 
Thom

 

Mr. Sim Dara, 
Poor Children 

Saving Organi-
zation                  

apca@camshin.c
om,kh

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 2002

 

Material to facilitate 
patrolling

 

Mar – Aug

 

2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

5

 

Khom Mean 
Rith

 

 Kompong 
Thom

 

c/o Mr. Hoy Sun 
Hok, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 24, 
02

 

Material to facilitate 
patrolling

 

Mar – Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

6

 

Khom Kbal 
Trach

 

 Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started in Jan 19, 04 on 230 ha, run by 7 
people (4men, 3 women), who were elected on Oct 5, 04

 

Sign to mark the 
CF/CPA area.

 

Apr - Nov 
2005

 

$500

 

$500

 

8/4/2005

 

Approved

 

7

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Mr. Suos Nep           
(012) 180 3225

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Livelihood Im-
provement

 

May-Jul 
2005

 

$500

 

$497.50

 

5/12/2005

 

Approved

 

8

 

Phnom 
Cham Bang, 
Krang Skear 
Tboung vil-
lage

 

Kompong 
Chhnang

 

Mr. Vong Piseth       
(012) 1840217 
012 977 285

 

This community started to manage the CF in October, 
2004  with 7 CFMCs (a woman) elected on 09/10/2004. 
The CF area is 552.4 ha.

 

Material to facilitate 
patrolling

 

Dec – May

 

2006

 

$415

 

$415

 

6/12/2005

 

Approved

 

9

 

Chambak 
Community 
Forestry

 

Kompong 
Speu

 

Mr. Prak 
Thearith       

(012) 293 876

 

This community started to manage the CF in December 
2002 with 9 CFMCs (3 women) elected on 27/04/2005. 
The CF area is 1,260 ha.

 

Community For-
estry Extension

 
  

$480

   

10/12/2005

 

Rejected

 

10

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Khim Earng 
CFMC Chief 

through Mr. Lao 
Sethaphal    

(012)  827 915

 

This community started to manage CF on 27 June 2002 
with 9 CFMCs (2 women) elected on 07/11/2003.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

11

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to manage CF on 26 November 
2005 with 11 CFMCs (1 women) elected on 23/10/2003

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

12

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

 Kompong  
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage CF on 28 November 
2002 with 9 CFMCs elected on 27/02/2004.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

13

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kompong 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 08/03/2004.

 

Exposure Trip

 

Aug-05

 

$500

 

$310

 

28/10/2005

 

Approved

 

14

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

 Kompong 
Chhnang.

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2005 with 11 CFMCs (2 women) elected on 21/02/2004

 

CF signs

 

Aug -Oct 
2005

 

$500

 

$453

 

28/10/2005

 

Approved

 

15

 

Dang Kam 
Bet Commu-
nity

 

Kompong 
Thom

 

Mr. Enk Nam

 

This community started in Nov 30,02 on 12000ha run by 8 
people( 8 men and 1 woman) who were elected on Nov 
11,02

 

Sign to mark the 
CF/CPA area.

 

Mar – Aug 
2005

 

$500

 

$249

 

17-03-2006

 

Approved

 

16

 

Phon Doung

 

 Pursat

 

Mr.Kuch Vy 
(012) 480 676

 

This community started in 2005 run by 5 people (3 men 
and 2 women) who were elected on June 10, 2005

 

Material to facilitate 
patrolling

 

Nov 2005 -

 

Apr 2006

 

$500

   

17/01/2006

 

Rejected

 

17

 

Phun Klang 
Meung

 

Pursat

 

Mr.Hong Kel

 

This community started in 2003 run by 5 people (3 men 
and 2 women) who were elected on December09, 05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

500$

   

17/01/2006

 

Rejected

 

18

 

Phom Sre 
Reosey CF

 

 Pursat

 

Mr. Tem Sam-
hon

 

This community started in 2002 run by 5 people (4 men 
and 1 woman) who were elected on April 26,05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

$500

   

17/01/2006

 

Rejected

 

19

 

Sangkros 
Prey Chher

 

Kompong 
Chhnang

 

Chea Phoan 
(012) 341756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Material to facilitate 
patrolling

 

Nov 2005 –

 

Mar

 

$500

 

$400

 

4/1/2006

 

Approved

 

20

 

Phom Pet 
Pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26, 2005 on 600ha, run by 
15 people who elected on Nov 15,2005

 

Material to facilitate 
patrolling

 

Jan - Jun 
2006

 

$500

 

$456.50

 

6/1/2006

 

Approved

 

21

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

CF signs

 

Jan - Jun 
2006

 

$385

 

$385

 

17/1/2006

 

Approved

 

22

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Maradi Tel: (012) 
897 104

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Anniversary

 

Jan 2006

 

$100

 

$100

 

11/1/2006

 

Approved

 

23

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Technical Assis-
tance

 

 Jan 2006

 

$500

 

$285

 

19/01/2006

 

Approved

 

24

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This Community started on 21,september, 2003 run by 13 
members(2 women 11men)  elected on May 2004. CF 
area is 3100ha

 

Technical Assis-
tance

 

Jan 2006

 

$500

 

$297

 

19/01/2006

 

Approved

 

25

 

krasang

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2004, run by 12memembers 
(12 men) elected on June, 2004, 600ha

 

Technical Assis-
tance

 

Feb 2006

 

$494

   

10/4/2006

 

Rejected

 

26

 

Sambour CF

 

Svay 
Rieng

 

KADRA

 

This community started on 2005, run by 7 members (5 
men and 2 women) elected on June, 2005, 600ha

 

Technical Assis-
tance

 

Feb – June 
2006

 

$289

   

10/4/2006

 

Rejected

 

27

 

Kompong 
Ampel CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 1999 run by 8 members (4 
men and 4 women) elected on 1999, 53ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$500

   

10/4/2006

 

Rejected

 

28

 

Prey Kla CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2001. 12 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$477

   

10/4/2006

 

Rejected

 

29

 

Tbeing CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2002 run by 8 members (4 
men and 4 women) elected on 2003. 10.5 ha

 

Tree nursary

 

Feb -  Jun 
2006

 

$460

   

10/4/2006

 

Rejected

 

30

 

Chensar CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2000. 15.5 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$460

   

10/4/2006

 

Rejected

 

31

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$500

   

10/4/2006

 

Rejected

 

32

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$498

   

10/4/2006

 

Rejected

 

33

 

Chivet Prey 
Phnom CPA

 

Kg Speu

 

Prom Tomcheat 
Tel: 016 381 871

 

This community started in 2005 run by 8 people (6 men 
and 2 women) who were elected on July 09, 2005. CPA 
area is 10000ha

 

Tree nursary

 

Mar -  Sep 
2006

 

$303

   

10/5/2006

 

Rejected

 

34

 

Krephou 
Dam Mrek 
CPA

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 08 February 2002 run by 5 
people (1 woman and 4 men) who were elected on Au-
gust 2004.  CPA area is 1800 ha.

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$245

 

$187

 

21/04/06

 

Approved

 

35

 

Damnak Kre-
bei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
200ha

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

 

$355

 

21/04/06

 

Approved

 

36

 

Trepang 
Pring

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (2 
women and 3 men) who were elected on 2005. CF area is 
180ha.

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

37

 

Kosma Roun 
CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
250ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

38

 

Tbal Chei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
150ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

39

 

Boueg Milia 
CF

 

Siem 
Reap

 

HURREDO Tel: 
016 331 702

 
This community started in 22-10-2001 run by 17 people (2 
women and 15 men) who were elected on 2001. The CF 
area is 1514ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$477

 

$442

 

06/032006

 

Approved

 

40

 

Kbal Ouso 
KorKI CF

 

Oddar 
Meanchay

 

Ouch Roun 
Tel:012 1832107

 
This community started in 10-01-2003run by 7 people(one 
woman and 6 men) who were elected on 03 -06-2004. On 
1200 ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$300

 

$154

 

23-03-2006

 

Approved

 

41

 

Phnom Pet 
pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26 2005 run by 15 people 
who elected on Nov 15-2005. The CF area is 600ha.

 

CF signs

 

Jul -  Jan 
2006

 

$327

 

$327

 

19-05-06

 

Approved

 

42

 
Ou Ba Krog 
CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 
This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (2 women and 3 men) who were elected in 16 
February 2005. The CF area is 45ha

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 

$120

 
5/7/2006

 

Approved

 

43

 
Phum Toul 
Char CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 

This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (1  woman and 4 men) who were elected in 15-02-
2005. The CF area is 45 ha.

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 
$120

 
5/7/2006

 

Approved

 

44
 Sangkros 

Prey Chher
 Kompong 

Chhnang
 Chea Phoan 

(012) 341756
 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 
Office Supplies

 Apr – Nov

 

2006
 

$500
 

$330
 19-05-06

 

Approved
 

45
 

Prey Nakta 
thor Trong 
CPA

 
Koh Kong

 Mr. Kim Sarine 
Tel: 012 864 045

 
This community started on 2000 run by 7 people (2 
women and 5 men) who were elected on 2001. The CF 
area is 744 ha

 
CF Anniversary

 Apr – Nov
 

2006
 

$177
 

$177
 24/04/06

 

Approved
 

46 

Damnak 
Neakta 
Thmor Puon  Kampot  

Mr. Kim Sarine 
Tel: 012 864 045  

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2001  Equipment for CF  2-May-06  $124  $124  

2/5/2006  
Approved  

47 
Pres 
Sophear CF  Kg Thom  Ms. Sen Thol  

This community started in 2004, run by 5 people that 
elected on June, 2004. The CF area is 325ha.  CF Extension  

May  - Oct 
2006  $392  $392  

19-05-06  
Approved  

48 

Tropeing Pos 
CF  Kg Cham  

Mr. Yen La Tel: 
012 157 602  

This community Started in 2004, run by 21 people that 
elected on November, 2004. The CF area is 125ha.  CF signs  

Apr- Sep  
2006  $457    

19-05-06  
Delay wait 

for the 
guideline  

49
 

Talek and 
Andas CPA

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 08-02-02 run by 11 people(3 
women and 8 men) that elected on 05-05-06. The CPA 
area is 1800ha.

 
TA for CF Process

 

Jun – Dec
 2006

 
$392

   

16/10/2006
 Rejected

 

50

 

Trabeing 
Knong CF

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 21-05-06. The CF 
area is 250ha

 
TA for CF Process

 

Jun – Dec

 2006

 
$270

   

16/10/2006

 Rejected

 

51

 

Pteik CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 7 people(2 
women and 5 men) that elected on 21-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$280

   

16/10/2006

 
Rejected

 
52

 

Sramak CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community stared on 01-01-06 run by 5 people (2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
53

 

Sochol CF

 

kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
54

 

TomPich 
village CF

 

Kg Thom

 

BSD(Buddhism 
for Social Devel-

opment)

 

this community started on 24-03-2004 run by 24 people(5 
women and 19men). The CF area is 75ha.

 

TA

 

Jun -  Dec

 

2006

 

$375

  

16/06/2006

 

Rejected

 55

 

Kralang vil-
lage CF

 

Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started on 19-01-2002 run by 5 people (2 
women and 3 men) that was elected on 05-05-2005. The 
forest area is 350ha.

 

Material to facilitate 
patrolling

 

Jun -  Dec

 

2006

 

$500

 

$348

 

4/7/2006

 

Approved

 
56

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Yeim Eang 
or Mrs. Sok 

Rathana Tel: 012 
528 732

 

This community started to mange the CF on 27-06-2002 
run by 9 CFMCs(2 women and 7 men) elected on 07-11-
2003. The CF area is 1412.825ha.

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
57

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kg 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 
08/03/2004.The CF area is 1441.288ha

 

Office Supplies

 

Jun -  Dec

 

2006

 

$355

 

$355

 

5/9/2006

 

Approved

 
58

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

Kg 
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage on November 2002 
with 9 CFMCs elected on 27-02-2004. The CF area is 
1114.976ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 59

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to mange CF on 26 November 
2002 with 11 CFMCs elected on 23-10-2004. The CF 
area is 1463,13ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
60

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

Kg 
Chhnang

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2002 with 11 CFMCs elected on 21-04-2004. The CF 
area is 1617,178ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 

61

 

PO 2 CF

 

Pursat

 

Mein Thyda Tel: 
016 347194

 

This community started to manage CF in 1997 with 5 
CFMCs. The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

   

4/7/2006

 

Approved

 

62

 

PO1 CF

 

Pursat

 

Mr. Sopheavat 
Tel: 016 347 194 

Tel: 012 33 66 
57

 

This community starts to manage in 1997 with5 CFMCs. 
The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

 

$269

 

4/7/2006

 

Approved

 

63

 

Boueng Am-
pel CF

 

Battam-
bang

 

Mr.Lan Sokuth

 

This community started to manage the CF in 11 March 
2000 with 7 CFMCs(1 Women). The CF area is 150 ha.

 

TA

 

Jul 2006 -

  

Jan 2007

 

$300

 

$269

 

18/09/2006

 

Approved

 

64

 

Khom Dang 
Kam Bet

 

Kompong 
Thom

 

Mr. In Nam

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 200

 

CF office

 

Jul 2006 -

 

Jan 2007

 

$498

   

16/10/2006

 

Rejected

 

65

 

Phum Rolous 
Kandal CF

 

Pursat

 

Mr. Om Savuth

 

This community started to manage the CF in Decem-
ber1999 with 7 MCFCs that elected in December 2000. 
The CF area is 91.5ha

 

Material to facilitate 
patrolling

 

Jul 2006 –

 

Jan 2007

 

$506

 

$370

 

19/09/2006

 

Approved

 

66

 

Sre Khlong 
CF

 

Kg 
Chhnang

 

Mr.Mein Sein 
Tel : 

0121730956

 

This community started to manage the CF in 22 March 
2005 with 7 CFMCs that elected on 11 August 2005. The 
CF area is 179ha

 

Material to facilitate 
patrolling

 

Jul -  Jan 
2007

 

$410

 

$365

 

18/09/2006

 

Approved

 

67

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

TA for CF Process

 

Oct 2006 -

  

Mar 2007

 

$168

 

$158

 

3/10/2006

 

Approved

 

68

 

Sna Rach CF

 

Pursat

 

Mr. Hong Senit

 

This community started to manage the CF in January 
2000 with 9 MCFCs that elected in December 1999. The 
CF area is 101ha

 

Material to facilitate 
patrolling

 

Dec 2006 to 
Mar 2007

 

$491

 

$370

 

19/09/2006

 

Approved

 

69

 

Roluoskhang 
keut CF

 

Pursat

 

Mr. Maen  Torn

 

This community started to manage the CF in January 
2000.run members elected on 26 April 2005 The CF area 
is 945ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 -

  

Feb  2007

 

$502

 

$370

 

19/09/2006

 

Approved

 

70

 

Phom Sre 
Reosey CF

 

Pursat

 

Mr. Kuch Veng 
(012)  480 676

 

This community started to manage the CF in 26 April 
2005.run members elected on 26 April 2005 The CF area 
is 340ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 –

 

Feb 2007

 

$308

   

16/10/2006

 

Rejected

 

71

 

Chi ork boe-
ung prey 
CPA

 

Preah 
Vihear

 

Mr.Bi Senhleang 
(012) 931 402

 

This community started to manage the CF in February 
2002 run by 7 CFMCs(2 woman) the elected on 19 De-
cember 2002 the CPA area is 1500 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2007

 

$438.00

 

$438

 

20/10/2006

 

Approved

 

72

 

Phom 
Trpaeong 
Preang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on26 September  2003 the CF 
area is 400ha

 

CF Anniversary

 

Oct 2006 -

  

Mar2007

 

$513

 

$313

 

10/11/2006

 

Approved

 

73

 

Phom Sre 
kok CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on30 September 2003 the CF 
area is 608ha

 

Material to facilitate 
patrolling

 

Oct 2006 –

 

Mar 2007

 

$470

 

$249

 

24/11/2006

 

Approved

 

74

 

Phom 
Brlaeue CF

 

Kg Cham

 

Mr. Mean sa-
vann (012) 968 

605

 

This community started to manage the CF in 2004 run by 
5 (2 woman)that elected on 07 May 2004 the CF area is 
234,51 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2008

 

$470

 

$249

 

24/11/2006

 

Approved

 

75

 

Phom Com-
boke CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by 
5 that elected on 23 April 2004 the CF area is 223,82 ha

 

CF/CPA Anniver-
sary

 

Oct 2006 –

 

Mar 2007

 

$450

 

$120

 

10/11/2006

 

Approved

 

76

 

Phom Sre-
brang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by  
7 (4 woman) that elected on 30 March 2005 the CF area 
is 402,34 ha

 

CF Sign and Tree 
Nursery

 

Dec-06

 

$489

 

$361

 

20/10/2006

 

Approved

 

77

 

Phom Soth 
CF

 

Kratie

 

Mr.Mol Sanit 
(012) 384 523

 

This community

 

Material to facilitate 
patrolling

   

$507.25

 

$213.75

 

10/11/2006

 

Approved

 

78

 

Valkonseang 
CF

 

Kratie

 

Ms.Huem Sitha 
(012) 454 275

 

This community started in July 2001 run by 7 (4woman) 
the elected on July 2001 . the CF area is 10100ha

 

Exposure Trip/ 
invitations

 

Oct-06

 

$334.75

   
  

Processing

 

79

 

Kruom Ptol

 

Kratie

 

Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in 2001 run by 5 (2 woman) the 
elected on 2004.the CF area is 1800 ha

 

TA for CF Process

 

Oct - Dec 
2006

 

$222.00

 

$222.00

 

20/10/2006

 

Approved

 

80

 

Kyong CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2002 run by 7 (3 woman) the 
elected on 2003 .the CF area is 4300 ha

 

TA for CF Process

 

Nov - Dec 
2006

 

$133.37

   
  

Processing

 

81

 

Torsou and 
Pout trae CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2000 run by 9 (5 woman) the 
elected on 2003 .the CF area is 6000 ha

 

TA for CF Process

 

Nov - Feb 
2007

 

$267.75

   
  

Processing

 

82

 

Crach Tatom 
Phnomrom-
luos CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 798

 

This Community started in 2000 run by 7 (2 woman) the 
elected on 1 January 2006 .the CF area is 6387 ha (6 
Province)

 

Material to facilitate 
patrolling

 

Nov - Mar 
2007

 

$549.50

 

$360

 

10/11/2006

 

Approved

 

83

 

Sala Srok 
Chaysen CF

 

Preah 
Vihear

 

Mr. Thoung Sa-
Kuen

   

Office Supplies

   

$1,000.00

   

30/10/2006

 

Rejected

 

84

 

Damnak 
Neakta 
Thmor Puon 
CF

 

Kampot

 

Mr.Suos Neb      
(092) 906 214

 

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2002

 

Office CF village

 

Nov - Apr 
2007

 

$344

   

10/11/2006

 

Rejected

 

85

 

Sang CF 
roukhaVoan

 

 Oddar 
Meanchey

 

Ven. Bun Sa-
louth

   

Material to facilitate 
patrolling

   

$974.00

   

30/10/2006

 

Rejected

 

86

 

Phom Cueng

 

Kratie

 

Mr. Chan Bet / 
Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in April 2001 run by 9 (2 woman) 
the elected on 2005 .the CF area is 2500 ha

 

TA for CF Process

 

Nov - Mar 
2007

 

$109

 

$78.50

 

14/11/2006

 

Approved

 

87

 

CPA Snuol

 

Kratie

 

Mr. Kon Er / 
Mom Sakin (012) 

187 114 7

 

This Community started in 2001 run by 7 (2 woman) the 
elected on 2003 .the CPA area is 2459 ha

 

Material to facilitate 
patrolling

 

Nov to Mar 
2007

 

$465

 

$170

 

14/12/2006

 

Approved

 

    

TOTAL

         

$35,666.42

 

$17,392.05
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N
o

 

Organization and

 

Province

 

Contact Person

 

Description

 

Activities

 

Timeframe

 

Amount 
Requested

 

Amount 
approved

 

Date Deci-
sion

 

Memo

 

1

 

Samrong 
Pagoda

 

 Oddar 
Meanchey

 

Ven. Bun Saluth   
(011) 781 710

 

Monk wishes to establish 14,000 ha community forest in 2 
communes (Samrong and Anlong Veng)

 

Material to facilitate 
patrolling

 

May -  Oct 
2005

 

$456.50

 

$456.50

 

11/5/2006

 

Approved

 

2

 

Sangkros 
Prey Chher 
Phom 
Anchagn

 

Kompong 
Chhnang

 

Mr. Chea Phoen 
(012) 341 756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Sign to mark the 
CF/CPA area.

 

May-Oct 
2005

 

$500

 

$500

 

24/05/05

 

Approved

 

3

 

Khom Sochet

 

 Kompong 
Thom

 

C/o Mr. Sar Sa-
vuth, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 3400 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 30, 
02

 

Material to facilitate 
patrolling

 

Mar - Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

4

 

Khom Dang 
Kambet

 

 Kompong 
Thom

 

Mr. Sim Dara, 
Poor Children 

Saving Organi-
zation                  

apca@camshin.c
om,kh

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 2002

 

Material to facilitate 
patrolling

 

Mar – Aug

 

2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

5

 

Khom Mean 
Rith

 

 Kompong 
Thom

 

c/o Mr. Hoy Sun 
Hok, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 24, 
02

 

Material to facilitate 
patrolling

 

Mar – Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

6

 

Khom Kbal 
Trach

 

 Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started in Jan 19, 04 on 230 ha, run by 7 
people (4men, 3 women), who were elected on Oct 5, 04

 

Sign to mark the 
CF/CPA area.

 

Apr - Nov 
2005

 

$500

 

$500

 

8/4/2005

 

Approved

 

7

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Mr. Suos Nep           
(012) 180 3225

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Livelihood Im-
provement

 

May-Jul 
2005

 

$500

 

$497.50

 

5/12/2005

 

Approved

 

8

 

Phnom 
Cham Bang, 
Krang Skear 
Tboung vil-
lage

 

Kompong 
Chhnang

 

Mr. Vong Piseth       
(012) 1840217 
012 977 285

 

This community started to manage the CF in October, 
2004  with 7 CFMCs (a woman) elected on 09/10/2004. 
The CF area is 552.4 ha.

 

Material to facilitate 
patrolling

 

Dec – May

 

2006

 

$415

 

$415

 

6/12/2005

 

Approved

 

9

 

Chambak 
Community 
Forestry

 

Kompong 
Speu

 

Mr. Prak 
Thearith       

(012) 293 876

 

This community started to manage the CF in December 
2002 with 9 CFMCs (3 women) elected on 27/04/2005. 
The CF area is 1,260 ha.

 

Community For-
estry Extension

 
  

$480

   

10/12/2005

 

Rejected

 

10

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Khim Earng 
CFMC Chief 

through Mr. Lao 
Sethaphal    

(012)  827 915

 

This community started to manage CF on 27 June 2002 
with 9 CFMCs (2 women) elected on 07/11/2003.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

11

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to manage CF on 26 November 
2005 with 11 CFMCs (1 women) elected on 23/10/2003

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

12

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

 Kompong  
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage CF on 28 November 
2002 with 9 CFMCs elected on 27/02/2004.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

13

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kompong 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 08/03/2004.

 

Exposure Trip

 

Aug-05

 

$500

 

$310

 

28/10/2005

 

Approved

 

14

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

 Kompong 
Chhnang.

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2005 with 11 CFMCs (2 women) elected on 21/02/2004

 

CF signs

 

Aug -Oct 
2005

 

$500

 

$453

 

28/10/2005

 

Approved

 

15

 

Dang Kam 
Bet Commu-
nity

 

Kompong 
Thom

 

Mr. Enk Nam

 

This community started in Nov 30,02 on 12000ha run by 8 
people( 8 men and 1 woman) who were elected on Nov 
11,02

 

Sign to mark the 
CF/CPA area.

 

Mar – Aug 
2005

 

$500

 

$249

 

17-03-2006

 

Approved

 

16

 

Phon Doung

 

 Pursat

 

Mr.Kuch Vy 
(012) 480 676

 

This community started in 2005 run by 5 people (3 men 
and 2 women) who were elected on June 10, 2005

 

Material to facilitate 
patrolling

 

Nov 2005 -

 

Apr 2006

 

$500

   

17/01/2006

 

Rejected

 

17

 

Phun Klang 
Meung

 

Pursat

 

Mr.Hong Kel

 

This community started in 2003 run by 5 people (3 men 
and 2 women) who were elected on December09, 05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

500$

   

17/01/2006

 

Rejected

 

18

 

Phom Sre 
Reosey CF

 

 Pursat

 

Mr. Tem Sam-
hon

 

This community started in 2002 run by 5 people (4 men 
and 1 woman) who were elected on April 26,05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

$500

   

17/01/2006

 

Rejected

 

19

 

Sangkros 
Prey Chher

 

Kompong 
Chhnang

 

Chea Phoan 
(012) 341756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Material to facilitate 
patrolling

 

Nov 2005 –

 

Mar

 

$500

 

$400

 

4/1/2006

 

Approved

 

20

 

Phom Pet 
Pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26, 2005 on 600ha, run by 
15 people who elected on Nov 15,2005

 

Material to facilitate 
patrolling

 

Jan - Jun 
2006

 

$500

 

$456.50

 

6/1/2006

 

Approved

 

21

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

CF signs

 

Jan - Jun 
2006

 

$385

 

$385

 

17/1/2006

 

Approved

 

22

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Maradi Tel: (012) 
897 104

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Anniversary

 

Jan 2006

 

$100

 

$100

 

11/1/2006

 

Approved

 

23

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Technical Assis-
tance

 

 Jan 2006

 

$500

 

$285

 

19/01/2006

 

Approved

 

24

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This Community started on 21,september, 2003 run by 13 
members(2 women 11men)  elected on May 2004. CF 
area is 3100ha

 

Technical Assis-
tance

 

Jan 2006

 

$500

 

$297

 

19/01/2006

 

Approved

 

25

 

krasang

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2004, run by 12memembers 
(12 men) elected on June, 2004, 600ha

 

Technical Assis-
tance

 

Feb 2006

 

$494

   

10/4/2006

 

Rejected

 

26

 

Sambour CF

 

Svay 
Rieng

 

KADRA

 

This community started on 2005, run by 7 members (5 
men and 2 women) elected on June, 2005, 600ha

 

Technical Assis-
tance

 

Feb – June 
2006

 

$289

   

10/4/2006

 

Rejected

 

27

 

Kompong 
Ampel CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 1999 run by 8 members (4 
men and 4 women) elected on 1999, 53ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$500

   

10/4/2006

 

Rejected

 

28

 

Prey Kla CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2001. 12 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$477

   

10/4/2006

 

Rejected

 

29

 

Tbeing CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2002 run by 8 members (4 
men and 4 women) elected on 2003. 10.5 ha

 

Tree nursary

 

Feb -  Jun 
2006

 

$460

   

10/4/2006

 

Rejected

 

30

 

Chensar CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2000. 15.5 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$460

   

10/4/2006

 

Rejected

 

31

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$500

   

10/4/2006

 

Rejected

 

32

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$498

   

10/4/2006

 

Rejected

 

33

 

Chivet Prey 
Phnom CPA

 

Kg Speu

 

Prom Tomcheat 
Tel: 016 381 871

 

This community started in 2005 run by 8 people (6 men 
and 2 women) who were elected on July 09, 2005. CPA 
area is 10000ha

 

Tree nursary

 

Mar -  Sep 
2006

 

$303

   

10/5/2006

 

Rejected

 

34

 

Krephou 
Dam Mrek 
CPA

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 08 February 2002 run by 5 
people (1 woman and 4 men) who were elected on Au-
gust 2004.  CPA area is 1800 ha.

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$245

 

$187

 

21/04/06

 

Approved

 

35

 

Damnak Kre-
bei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
200ha

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

 

$355

 

21/04/06

 

Approved

 

36

 

Trepang 
Pring

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (2 
women and 3 men) who were elected on 2005. CF area is 
180ha.

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

37

 

Kosma Roun 
CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
250ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

38

 

Tbal Chei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
150ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

39

 

Boueg Milia 
CF

 

Siem 
Reap

 

HURREDO Tel: 
016 331 702

 
This community started in 22-10-2001 run by 17 people (2 
women and 15 men) who were elected on 2001. The CF 
area is 1514ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$477

 

$442

 

06/032006

 

Approved

 

40

 

Kbal Ouso 
KorKI CF

 

Oddar 
Meanchay

 

Ouch Roun 
Tel:012 1832107

 
This community started in 10-01-2003run by 7 people(one 
woman and 6 men) who were elected on 03 -06-2004. On 
1200 ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$300

 

$154

 

23-03-2006

 

Approved

 

41

 

Phnom Pet 
pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26 2005 run by 15 people 
who elected on Nov 15-2005. The CF area is 600ha.

 

CF signs

 

Jul -  Jan 
2006

 

$327

 

$327

 

19-05-06

 

Approved

 

42

 
Ou Ba Krog 
CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 
This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (2 women and 3 men) who were elected in 16 
February 2005. The CF area is 45ha

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 

$120

 
5/7/2006

 

Approved

 

43

 
Phum Toul 
Char CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 

This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (1  woman and 4 men) who were elected in 15-02-
2005. The CF area is 45 ha.

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 
$120

 
5/7/2006

 

Approved

 

44
 Sangkros 

Prey Chher
 Kompong 

Chhnang
 Chea Phoan 

(012) 341756
 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 
Office Supplies

 Apr – Nov

 

2006
 

$500
 

$330
 19-05-06

 

Approved
 

45
 

Prey Nakta 
thor Trong 
CPA

 
Koh Kong

 Mr. Kim Sarine 
Tel: 012 864 045

 
This community started on 2000 run by 7 people (2 
women and 5 men) who were elected on 2001. The CF 
area is 744 ha

 
CF Anniversary

 Apr – Nov
 

2006
 

$177
 

$177
 24/04/06

 

Approved
 

46 

Damnak 
Neakta 
Thmor Puon  Kampot  

Mr. Kim Sarine 
Tel: 012 864 045  

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2001  Equipment for CF  2-May-06  $124  $124  

2/5/2006  
Approved  

47 
Pres 
Sophear CF  Kg Thom  Ms. Sen Thol  

This community started in 2004, run by 5 people that 
elected on June, 2004. The CF area is 325ha.  CF Extension  

May  - Oct 
2006  $392  $392  

19-05-06  
Approved  

48 

Tropeing Pos 
CF  Kg Cham  

Mr. Yen La Tel: 
012 157 602  

This community Started in 2004, run by 21 people that 
elected on November, 2004. The CF area is 125ha.  CF signs  

Apr- Sep  
2006  $457    

19-05-06  
Delay wait 

for the 
guideline  

49
 

Talek and 
Andas CPA

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 08-02-02 run by 11 people(3 
women and 8 men) that elected on 05-05-06. The CPA 
area is 1800ha.

 
TA for CF Process

 

Jun – Dec
 2006

 
$392

   

16/10/2006
 Rejected

 

50

 

Trabeing 
Knong CF

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 21-05-06. The CF 
area is 250ha

 
TA for CF Process

 

Jun – Dec

 2006

 
$270

   

16/10/2006

 Rejected

 

51

 

Pteik CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 7 people(2 
women and 5 men) that elected on 21-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$280

   

16/10/2006

 
Rejected

 
52

 

Sramak CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community stared on 01-01-06 run by 5 people (2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
53

 

Sochol CF

 

kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
54

 

TomPich 
village CF

 

Kg Thom

 

BSD(Buddhism 
for Social Devel-

opment)

 

this community started on 24-03-2004 run by 24 people(5 
women and 19men). The CF area is 75ha.

 

TA

 

Jun -  Dec

 

2006

 

$375

  

16/06/2006

 

Rejected

 55

 

Kralang vil-
lage CF

 

Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started on 19-01-2002 run by 5 people (2 
women and 3 men) that was elected on 05-05-2005. The 
forest area is 350ha.

 

Material to facilitate 
patrolling

 

Jun -  Dec

 

2006

 

$500

 

$348

 

4/7/2006

 

Approved

 
56

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Yeim Eang 
or Mrs. Sok 

Rathana Tel: 012 
528 732

 

This community started to mange the CF on 27-06-2002 
run by 9 CFMCs(2 women and 7 men) elected on 07-11-
2003. The CF area is 1412.825ha.

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
57

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kg 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 
08/03/2004.The CF area is 1441.288ha

 

Office Supplies

 

Jun -  Dec

 

2006

 

$355

 

$355

 

5/9/2006

 

Approved

 
58

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

Kg 
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage on November 2002 
with 9 CFMCs elected on 27-02-2004. The CF area is 
1114.976ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 59

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to mange CF on 26 November 
2002 with 11 CFMCs elected on 23-10-2004. The CF 
area is 1463,13ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
60

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

Kg 
Chhnang

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2002 with 11 CFMCs elected on 21-04-2004. The CF 
area is 1617,178ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 

61

 

PO 2 CF

 

Pursat

 

Mein Thyda Tel: 
016 347194

 

This community started to manage CF in 1997 with 5 
CFMCs. The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

   

4/7/2006

 

Approved

 

62

 

PO1 CF

 

Pursat

 

Mr. Sopheavat 
Tel: 016 347 194 

Tel: 012 33 66 
57

 

This community starts to manage in 1997 with5 CFMCs. 
The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

 

$269

 

4/7/2006

 

Approved

 

63

 

Boueng Am-
pel CF

 

Battam-
bang

 

Mr.Lan Sokuth

 

This community started to manage the CF in 11 March 
2000 with 7 CFMCs(1 Women). The CF area is 150 ha.

 

TA

 

Jul 2006 -

  

Jan 2007

 

$300

 

$269

 

18/09/2006

 

Approved

 

64

 

Khom Dang 
Kam Bet

 

Kompong 
Thom

 

Mr. In Nam

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 200

 

CF office

 

Jul 2006 -

 

Jan 2007

 

$498

   

16/10/2006

 

Rejected

 

65

 

Phum Rolous 
Kandal CF

 

Pursat

 

Mr. Om Savuth

 

This community started to manage the CF in Decem-
ber1999 with 7 MCFCs that elected in December 2000. 
The CF area is 91.5ha

 

Material to facilitate 
patrolling

 

Jul 2006 –

 

Jan 2007

 

$506

 

$370

 

19/09/2006

 

Approved

 

66

 

Sre Khlong 
CF

 

Kg 
Chhnang

 

Mr.Mein Sein 
Tel : 

0121730956

 

This community started to manage the CF in 22 March 
2005 with 7 CFMCs that elected on 11 August 2005. The 
CF area is 179ha

 

Material to facilitate 
patrolling

 

Jul -  Jan 
2007

 

$410

 

$365

 

18/09/2006

 

Approved

 

67

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

TA for CF Process

 

Oct 2006 -

  

Mar 2007

 

$168

 

$158

 

3/10/2006

 

Approved

 

68

 

Sna Rach CF

 

Pursat

 

Mr. Hong Senit

 

This community started to manage the CF in January 
2000 with 9 MCFCs that elected in December 1999. The 
CF area is 101ha

 

Material to facilitate 
patrolling

 

Dec 2006 to 
Mar 2007

 

$491

 

$370

 

19/09/2006

 

Approved

 

69

 

Roluoskhang 
keut CF

 

Pursat

 

Mr. Maen  Torn

 

This community started to manage the CF in January 
2000.run members elected on 26 April 2005 The CF area 
is 945ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 -

  

Feb  2007

 

$502

 

$370

 

19/09/2006

 

Approved

 

70

 

Phom Sre 
Reosey CF

 

Pursat

 

Mr. Kuch Veng 
(012)  480 676

 

This community started to manage the CF in 26 April 
2005.run members elected on 26 April 2005 The CF area 
is 340ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 –

 

Feb 2007

 

$308

   

16/10/2006

 

Rejected

 

71

 

Chi ork boe-
ung prey 
CPA

 

Preah 
Vihear

 

Mr.Bi Senhleang 
(012) 931 402

 

This community started to manage the CF in February 
2002 run by 7 CFMCs(2 woman) the elected on 19 De-
cember 2002 the CPA area is 1500 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2007

 

$438.00

 

$438

 

20/10/2006

 

Approved

 

72

 

Phom 
Trpaeong 
Preang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on26 September  2003 the CF 
area is 400ha

 

CF Anniversary

 

Oct 2006 -

  

Mar2007

 

$513

 

$313

 

10/11/2006

 

Approved

 

73

 

Phom Sre 
kok CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on30 September 2003 the CF 
area is 608ha

 

Material to facilitate 
patrolling

 

Oct 2006 –

 

Mar 2007

 

$470

 

$249

 

24/11/2006

 

Approved

 

74

 

Phom 
Brlaeue CF

 

Kg Cham

 

Mr. Mean sa-
vann (012) 968 

605

 

This community started to manage the CF in 2004 run by 
5 (2 woman)that elected on 07 May 2004 the CF area is 
234,51 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2008

 

$470

 

$249

 

24/11/2006

 

Approved

 

75

 

Phom Com-
boke CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by 
5 that elected on 23 April 2004 the CF area is 223,82 ha

 

CF/CPA Anniver-
sary

 

Oct 2006 –

 

Mar 2007

 

$450

 

$120

 

10/11/2006

 

Approved

 

76

 

Phom Sre-
brang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by  
7 (4 woman) that elected on 30 March 2005 the CF area 
is 402,34 ha

 

CF Sign and Tree 
Nursery

 

Dec-06

 

$489

 

$361

 

20/10/2006

 

Approved

 

77

 

Phom Soth 
CF

 

Kratie

 

Mr.Mol Sanit 
(012) 384 523

 

This community

 

Material to facilitate 
patrolling

   

$507.25

 

$213.75

 

10/11/2006

 

Approved

 

78

 

Valkonseang 
CF

 

Kratie

 

Ms.Huem Sitha 
(012) 454 275

 

This community started in July 2001 run by 7 (4woman) 
the elected on July 2001 . the CF area is 10100ha

 

Exposure Trip/ 
invitations

 

Oct-06

 

$334.75

   
  

Processing

 

79

 

Kruom Ptol

 

Kratie

 

Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in 2001 run by 5 (2 woman) the 
elected on 2004.the CF area is 1800 ha

 

TA for CF Process

 

Oct - Dec 
2006

 

$222.00

 

$222.00

 

20/10/2006

 

Approved

 

80

 

Kyong CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2002 run by 7 (3 woman) the 
elected on 2003 .the CF area is 4300 ha

 

TA for CF Process

 

Nov - Dec 
2006

 

$133.37

   
  

Processing

 

81

 

Torsou and 
Pout trae CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2000 run by 9 (5 woman) the 
elected on 2003 .the CF area is 6000 ha

 

TA for CF Process

 

Nov - Feb 
2007

 

$267.75

   
  

Processing

 

82

 

Crach Tatom 
Phnomrom-
luos CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 798

 

This Community started in 2000 run by 7 (2 woman) the 
elected on 1 January 2006 .the CF area is 6387 ha (6 
Province)

 

Material to facilitate 
patrolling

 

Nov - Mar 
2007

 

$549.50

 

$360

 

10/11/2006

 

Approved

 

83

 

Sala Srok 
Chaysen CF

 

Preah 
Vihear

 

Mr. Thoung Sa-
Kuen

   

Office Supplies

   

$1,000.00

   

30/10/2006

 

Rejected

 

84

 

Damnak 
Neakta 
Thmor Puon 
CF

 

Kampot

 

Mr.Suos Neb      
(092) 906 214

 

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2002

 

Office CF village

 

Nov - Apr 
2007

 

$344

   

10/11/2006

 

Rejected

 

85

 

Sang CF 
roukhaVoan

 

 Oddar 
Meanchey

 

Ven. Bun Sa-
louth

   

Material to facilitate 
patrolling

   

$974.00

   

30/10/2006

 

Rejected

 

86

 

Phom Cueng

 

Kratie

 

Mr. Chan Bet / 
Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in April 2001 run by 9 (2 woman) 
the elected on 2005 .the CF area is 2500 ha

 

TA for CF Process

 

Nov - Mar 
2007

 

$109

 

$78.50

 

14/11/2006

 

Approved

 

87

 

CPA Snuol

 

Kratie

 

Mr. Kon Er / 
Mom Sakin (012) 

187 114 7

 

This Community started in 2001 run by 7 (2 woman) the 
elected on 2003 .the CPA area is 2459 ha

 

Material to facilitate 
patrolling

 

Nov to Mar 
2007

 

$465

 

$170

 

14/12/2006

 

Approved

 

    

TOTAL

         

$35,666.42

 

$17,392.05

 
  
  

38



N
o

 

Organization and

 

Province

 

Contact Person

 

Description

 

Activities

 

Timeframe

 

Amount 
Requested

 

Amount 
approved

 

Date Deci-
sion

 

Memo

 

1

 

Samrong 
Pagoda

 

 Oddar 
Meanchey

 

Ven. Bun Saluth   
(011) 781 710

 

Monk wishes to establish 14,000 ha community forest in 2 
communes (Samrong and Anlong Veng)

 

Material to facilitate 
patrolling

 

May -  Oct 
2005

 

$456.50

 

$456.50

 

11/5/2006

 

Approved

 

2

 

Sangkros 
Prey Chher 
Phom 
Anchagn

 

Kompong 
Chhnang

 

Mr. Chea Phoen 
(012) 341 756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Sign to mark the 
CF/CPA area.

 

May-Oct 
2005

 

$500

 

$500

 

24/05/05

 

Approved

 

3

 

Khom Sochet

 

 Kompong 
Thom

 

C/o Mr. Sar Sa-
vuth, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 3400 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 30, 
02

 

Material to facilitate 
patrolling

 

Mar - Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

4

 

Khom Dang 
Kambet

 

 Kompong 
Thom

 

Mr. Sim Dara, 
Poor Children 

Saving Organi-
zation                  

apca@camshin.c
om,kh

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 2002

 

Material to facilitate 
patrolling

 

Mar – Aug

 

2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

5

 

Khom Mean 
Rith

 

 Kompong 
Thom

 

c/o Mr. Hoy Sun 
Hok, Global Wit-

ness London-
Cambodia

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (5 men, 2 women), who were elected on Nov 24, 
02

 

Material to facilitate 
patrolling

 

Mar – Aug 
2005

 

$472.10

 

$472.10

 

29/04/05

 

Approved

 

6

 

Khom Kbal 
Trach

 

 Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started in Jan 19, 04 on 230 ha, run by 7 
people (4men, 3 women), who were elected on Oct 5, 04

 

Sign to mark the 
CF/CPA area.

 

Apr - Nov 
2005

 

$500

 

$500

 

8/4/2005

 

Approved

 

7

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Mr. Suos Nep           
(012) 180 3225

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Livelihood Im-
provement

 

May-Jul 
2005

 

$500

 

$497.50

 

5/12/2005

 

Approved

 

8

 

Phnom 
Cham Bang, 
Krang Skear 
Tboung vil-
lage

 

Kompong 
Chhnang

 

Mr. Vong Piseth       
(012) 1840217 
012 977 285

 

This community started to manage the CF in October, 
2004  with 7 CFMCs (a woman) elected on 09/10/2004. 
The CF area is 552.4 ha.

 

Material to facilitate 
patrolling

 

Dec – May

 

2006

 

$415

 

$415

 

6/12/2005

 

Approved

 

9

 

Chambak 
Community 
Forestry

 

Kompong 
Speu

 

Mr. Prak 
Thearith       

(012) 293 876

 

This community started to manage the CF in December 
2002 with 9 CFMCs (3 women) elected on 27/04/2005. 
The CF area is 1,260 ha.

 

Community For-
estry Extension

 
  

$480

   

10/12/2005

 

Rejected

 

10

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Khim Earng 
CFMC Chief 

through Mr. Lao 
Sethaphal    

(012)  827 915

 

This community started to manage CF on 27 June 2002 
with 9 CFMCs (2 women) elected on 07/11/2003.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

11

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kompong 
Chhnang.

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to manage CF on 26 November 
2005 with 11 CFMCs (1 women) elected on 23/10/2003

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

12

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

 Kompong  
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage CF on 28 November 
2002 with 9 CFMCs elected on 27/02/2004.

 

Office Supplies

 

Aug -Oct 
2005

 

$500

 

$305

 

28/10/2005

 

Approved

 

13

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kompong 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 08/03/2004.

 

Exposure Trip

 

Aug-05

 

$500

 

$310

 

28/10/2005

 

Approved

 

14

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

 Kompong 
Chhnang.

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2005 with 11 CFMCs (2 women) elected on 21/02/2004

 

CF signs

 

Aug -Oct 
2005

 

$500

 

$453

 

28/10/2005

 

Approved

 

15

 

Dang Kam 
Bet Commu-
nity

 

Kompong 
Thom

 

Mr. Enk Nam

 

This community started in Nov 30,02 on 12000ha run by 8 
people( 8 men and 1 woman) who were elected on Nov 
11,02

 

Sign to mark the 
CF/CPA area.

 

Mar – Aug 
2005

 

$500

 

$249

 

17-03-2006

 

Approved

 

16

 

Phon Doung

 

 Pursat

 

Mr.Kuch Vy 
(012) 480 676

 

This community started in 2005 run by 5 people (3 men 
and 2 women) who were elected on June 10, 2005

 

Material to facilitate 
patrolling

 

Nov 2005 -

 

Apr 2006

 

$500

   

17/01/2006

 

Rejected

 

17

 

Phun Klang 
Meung

 

Pursat

 

Mr.Hong Kel

 

This community started in 2003 run by 5 people (3 men 
and 2 women) who were elected on December09, 05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

500$

   

17/01/2006

 

Rejected

 

18

 

Phom Sre 
Reosey CF

 

 Pursat

 

Mr. Tem Sam-
hon

 

This community started in 2002 run by 5 people (4 men 
and 1 woman) who were elected on April 26,05

 

Sign to mark the 
CF/CPA area.

 

Nov 2005 -

 

Mar 2006

 

$500

   

17/01/2006

 

Rejected

 

19

 

Sangkros 
Prey Chher

 

Kompong 
Chhnang

 

Chea Phoan 
(012) 341756

 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 

Material to facilitate 
patrolling

 

Nov 2005 –

 

Mar

 

$500

 

$400

 

4/1/2006

 

Approved

 

20

 

Phom Pet 
Pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26, 2005 on 600ha, run by 
15 people who elected on Nov 15,2005

 

Material to facilitate 
patrolling

 

Jan - Jun 
2006

 

$500

 

$456.50

 

6/1/2006

 

Approved

 

21

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

CF signs

 

Jan - Jun 
2006

 

$385

 

$385

 

17/1/2006

 

Approved

 

22

 

Damnak 
Neakta 
Thmor Puon

 

Kampot

 

Maradi Tel: (012) 
897 104

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

CF Anniversary

 

Jan 2006

 

$100

 

$100

 

11/1/2006

 

Approved

 

23

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Technical Assis-
tance

 

 Jan 2006

 

$500

 

$285

 

19/01/2006

 

Approved

 

24

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This Community started on 21,september, 2003 run by 13 
members(2 women 11men)  elected on May 2004. CF 
area is 3100ha

 

Technical Assis-
tance

 

Jan 2006

 

$500

 

$297

 

19/01/2006

 

Approved

 

25

 

krasang

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2004, run by 12memembers 
(12 men) elected on June, 2004, 600ha

 

Technical Assis-
tance

 

Feb 2006

 

$494

   

10/4/2006

 

Rejected

 

26

 

Sambour CF

 

Svay 
Rieng

 

KADRA

 

This community started on 2005, run by 7 members (5 
men and 2 women) elected on June, 2005, 600ha

 

Technical Assis-
tance

 

Feb – June 
2006

 

$289

   

10/4/2006

 

Rejected

 

27

 

Kompong 
Ampel CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 1999 run by 8 members (4 
men and 4 women) elected on 1999, 53ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$500

   

10/4/2006

 

Rejected

 

28

 

Prey Kla CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2001. 12 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$477

   

10/4/2006

 

Rejected

 

29

 

Tbeing CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2002 run by 8 members (4 
men and 4 women) elected on 2003. 10.5 ha

 

Tree nursary

 

Feb -  Jun 
2006

 

$460

   

10/4/2006

 

Rejected

 

30

 

Chensar CF

 

Svay 
Rieng

 

CFED Tel: 016 
720 325

 

This community started on 2000 run by 8 members (4 
men and 4 women) elected on 2000. 15.5 ha

 

Tree nursary

 

Feb – Jun

 

2006

 

$460

   

10/4/2006

 

Rejected

 

31

 

Andong Tra-
bak CF

 

Svay 
Rieng

 

Sitha Tel: 012 
314 423

 

This community started on 21, September, 2003, run by 
12 members(1 woman 11 men) elected on September 
2003. CF area is 3000 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$500

   

10/4/2006

 

Rejected

 

32

 

Tros CF

 

Svay 
Rieng

 

Hou Sreng Tel: 
012 455 970

 

This community started in March 2001, run by 15 CFMCs 
(2 women) elected on March 2001.  CF area is 992 ha.

 

Tree nursary

 

Mar -  Jul

 

2006

 

$498

   

10/4/2006

 

Rejected

 

33

 

Chivet Prey 
Phnom CPA

 

Kg Speu

 

Prom Tomcheat 
Tel: 016 381 871

 

This community started in 2005 run by 8 people (6 men 
and 2 women) who were elected on July 09, 2005. CPA 
area is 10000ha

 

Tree nursary

 

Mar -  Sep 
2006

 

$303

   

10/5/2006

 

Rejected

 

34

 

Krephou 
Dam Mrek 
CPA

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 08 February 2002 run by 5 
people (1 woman and 4 men) who were elected on Au-
gust 2004.  CPA area is 1800 ha.

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$245

 

$187

 

21/04/06

 

Approved

 

35

 

Damnak Kre-
bei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
200ha

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

 

$355

 

21/04/06

 

Approved

 

36

 

Trepang 
Pring

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (2 
women and 3 men) who were elected on 2005. CF area is 
180ha.

 

Technical Assis-
tance

 

Mar – Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

37

 

Kosma Roun 
CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
250ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

38

 

Tbal Chei CF

 

Kompong 
Thom

 

Eam Bunna Tel: 
012 713 014

 

This community started in 2006 run by 5 people (1 
woman and 4 men) who were elected on 2005. CF area is 
150ha

 

Technical Assis-
tance

 

Mar -  Aug

 

2006

 

$251

   

21/04/06

 

Approved

 

39

 

Boueg Milia 
CF

 

Siem 
Reap

 

HURREDO Tel: 
016 331 702

 
This community started in 22-10-2001 run by 17 people (2 
women and 15 men) who were elected on 2001. The CF 
area is 1514ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$477

 

$442

 

06/032006

 

Approved

 

40

 

Kbal Ouso 
KorKI CF

 

Oddar 
Meanchay

 

Ouch Roun 
Tel:012 1832107

 
This community started in 10-01-2003run by 7 people(one 
woman and 6 men) who were elected on 03 -06-2004. On 
1200 ha.

 

Material to facilitate 
patrolling

 

Mar -  Aug

 

2006

 

$300

 

$154

 

23-03-2006

 

Approved

 

41

 

Phnom Pet 
pos CF

 

Battam-
bang

 

KWRA      (012) 
970 438

 

This community started in May 26 2005 run by 15 people 
who elected on Nov 15-2005. The CF area is 600ha.

 

CF signs

 

Jul -  Jan 
2006

 

$327

 

$327

 

19-05-06

 

Approved

 

42

 
Ou Ba Krog 
CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 
This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (2 women and 3 men) who were elected in 16 
February 2005. The CF area is 45ha

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 

$120

 
5/7/2006

 

Approved

 

43

 
Phum Toul 
Char CF

 

Pursat

 
Mein Thyda Tel: 
016 347194 KDP

 

This community started in 1998 but doesn't have any sup-
port from the NGO. But now this community runs by 5 
people (1  woman and 4 men) who were elected in 15-02-
2005. The CF area is 45 ha.

 
TA( To organize 
the By-law)

 
Apr – Nov

 

2006

 

$363

 
$120

 
5/7/2006

 

Approved

 

44
 Sangkros 

Prey Chher
 Kompong 

Chhnang
 Chea Phoan 

(012) 341756
 

This community started in Nov 30, 02 on 4000 ha, run by 
7 people (4men, 3 women), who were elected on May 7, 
03

 
Office Supplies

 Apr – Nov

 

2006
 

$500
 

$330
 19-05-06

 

Approved
 

45
 

Prey Nakta 
thor Trong 
CPA

 
Koh Kong

 Mr. Kim Sarine 
Tel: 012 864 045

 
This community started on 2000 run by 7 people (2 
women and 5 men) who were elected on 2001. The CF 
area is 744 ha

 
CF Anniversary

 Apr – Nov
 

2006
 

$177
 

$177
 24/04/06

 

Approved
 

46 

Damnak 
Neakta 
Thmor Puon  Kampot  

Mr. Kim Sarine 
Tel: 012 864 045  

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2001  Equipment for CF  2-May-06  $124  $124  

2/5/2006  
Approved  

47 
Pres 
Sophear CF  Kg Thom  Ms. Sen Thol  

This community started in 2004, run by 5 people that 
elected on June, 2004. The CF area is 325ha.  CF Extension  

May  - Oct 
2006  $392  $392  

19-05-06  
Approved  

48 

Tropeing Pos 
CF  Kg Cham  

Mr. Yen La Tel: 
012 157 602  

This community Started in 2004, run by 21 people that 
elected on November, 2004. The CF area is 125ha.  CF signs  

Apr- Sep  
2006  $457    

19-05-06  
Delay wait 

for the 
guideline  

49
 

Talek and 
Andas CPA

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 08-02-02 run by 11 people(3 
women and 8 men) that elected on 05-05-06. The CPA 
area is 1800ha.

 
TA for CF Process

 

Jun – Dec
 2006

 
$392

   

16/10/2006
 Rejected

 

50

 

Trabeing 
Knong CF

 
Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 21-05-06. The CF 
area is 250ha

 
TA for CF Process

 

Jun – Dec

 2006

 
$270

   

16/10/2006

 Rejected

 

51

 

Pteik CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 7 people(2 
women and 5 men) that elected on 21-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$280

   

16/10/2006

 
Rejected

 
52

 

Sramak CF

 

Kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

This community stared on 01-01-06 run by 5 people (2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
53

 

Sochol CF

 

kg Thom

 

Mr. Eam Bunna 
Tel: 012 713 014

 

this community started on 01-01-06 run by 5 people(2 
women and 3 men) that elected on 22-05-06. The CF 
area is 250ha

 

TA for CF Process

 

Jun -  Dec

 
2006

 

$270

   

16/10/2006

 
Rejected

 
54

 

TomPich 
village CF

 

Kg Thom

 

BSD(Buddhism 
for Social Devel-

opment)

 

this community started on 24-03-2004 run by 24 people(5 
women and 19men). The CF area is 75ha.

 

TA

 

Jun -  Dec

 

2006

 

$375

  

16/06/2006

 

Rejected

 55

 

Kralang vil-
lage CF

 

Pursat

 

Mr. Kuch Veng     
(012) 480 676

 

This community started on 19-01-2002 run by 5 people (2 
women and 3 men) that was elected on 05-05-2005. The 
forest area is 350ha.

 

Material to facilitate 
patrolling

 

Jun -  Dec

 

2006

 

$500

 

$348

 

4/7/2006

 

Approved

 
56

 

Keov Pich 
Pon Na Reay 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Yeim Eang 
or Mrs. Sok 

Rathana Tel: 012 
528 732

 

This community started to mange the CF on 27-06-2002 
run by 9 CFMCs(2 women and 7 men) elected on 07-11-
2003. The CF area is 1412.825ha.

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
57

 

Da Reangsei 
Reaksmey 
Touk Meas 
CF

 

Kg 
Chhnang

 

Mr. Um Phon  
CFMC chief, 

through Mr. Lao 
Sethaphal       

(012) 827 915

 

This community started to manage CF on 01 December 
2002 with 9 CFMCs (1 women) elected on 
08/03/2004.The CF area is 1441.288ha

 

Office Supplies

 

Jun -  Dec

 

2006

 

$355

 

$355

 

5/9/2006

 

Approved

 
58

 

Phnom Teuk 
Dous Sros 
Bam Prong 
CF

 

Kg 
Chhnang

 

Mr. Chea Chon 
CFMC chief, 

through Mr. Lao 
Sethaphal   (012)

827 915

 

This community started to manage on November 2002 
with 9 CFMCs elected on 27-02-2004. The CF area is 
1114.976ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 59

 

Po Chrok 
Chumrak 
Rithysen 
Community 
Forestry

 

Kg 
Chhnang

 

Mr. Eur Seng 
Hong, CFMC 

chief through Mr. 
Lao Sethaphal  
(012) 827 915

 

This community started to mange CF on 26 November 
2002 with 11 CFMCs elected on 23-10-2004. The CF 
area is 1463,13ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 
60

 

Kang Rei Po 
Bang 
Krasang 
Teng Kluon 
CF

 

Kg 
Chhnang

 

Mr. Ou Kim Thy 
CFMC chief 

throgh Mr. Lao 
Sethaphal    

(012)827 915

 

This community started to manage CF on 25 November 
2002 with 11 CFMCs elected on 21-04-2004. The CF 
area is 1617,178ha

 

Material to facilitate 
patrolling

 

Jun – Dec

 

2006

 

$500

 

$345

 

19/09/2006

 

Approved

 

61

 

PO 2 CF

 

Pursat

 

Mein Thyda Tel: 
016 347194

 

This community started to manage CF in 1997 with 5 
CFMCs. The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

   

4/7/2006

 

Approved

 

62

 

PO1 CF

 

Pursat

 

Mr. Sopheavat 
Tel: 016 347 194 

Tel: 012 33 66 
57

 

This community starts to manage in 1997 with5 CFMCs. 
The CF area is 45ha

 

TA

 

Jun -  Dec

 

2006

 

$286

 

$269

 

4/7/2006

 

Approved

 

63

 

Boueng Am-
pel CF

 

Battam-
bang

 

Mr.Lan Sokuth

 

This community started to manage the CF in 11 March 
2000 with 7 CFMCs(1 Women). The CF area is 150 ha.

 

TA

 

Jul 2006 -

  

Jan 2007

 

$300

 

$269

 

18/09/2006

 

Approved

 

64

 

Khom Dang 
Kam Bet

 

Kompong 
Thom

 

Mr. In Nam

 

This community started in November 2002 on 12000 ha, 
run by 8 CFMCs (1 female) elected on November 200

 

CF office

 

Jul 2006 -

 

Jan 2007

 

$498

   

16/10/2006

 

Rejected

 

65

 

Phum Rolous 
Kandal CF

 

Pursat

 

Mr. Om Savuth

 

This community started to manage the CF in Decem-
ber1999 with 7 MCFCs that elected in December 2000. 
The CF area is 91.5ha

 

Material to facilitate 
patrolling

 

Jul 2006 –

 

Jan 2007

 

$506

 

$370

 

19/09/2006

 

Approved

 

66

 

Sre Khlong 
CF

 

Kg 
Chhnang

 

Mr.Mein Sein 
Tel : 

0121730956

 

This community started to manage the CF in 22 March 
2005 with 7 CFMCs that elected on 11 August 2005. The 
CF area is 179ha

 

Material to facilitate 
patrolling

 

Jul -  Jan 
2007

 

$410

 

$365

 

18/09/2006

 

Approved

 

67

 

Krang Serei 
CF

 

Kompong 
Speu

 

Kong Ang (012) 
678 446

 

This community started on March, 2005 on 125ha, run by 
10 people who elected on April, 2005

 

TA for CF Process

 

Oct 2006 -

  

Mar 2007

 

$168

 

$158

 

3/10/2006

 

Approved

 

68

 

Sna Rach CF

 

Pursat

 

Mr. Hong Senit

 

This community started to manage the CF in January 
2000 with 9 MCFCs that elected in December 1999. The 
CF area is 101ha

 

Material to facilitate 
patrolling

 

Dec 2006 to 
Mar 2007

 

$491

 

$370

 

19/09/2006

 

Approved

 

69

 

Roluoskhang 
keut CF

 

Pursat

 

Mr. Maen  Torn

 

This community started to manage the CF in January 
2000.run members elected on 26 April 2005 The CF area 
is 945ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 -

  

Feb  2007

 

$502

 

$370

 

19/09/2006

 

Approved

 

70

 

Phom Sre 
Reosey CF

 

Pursat

 

Mr. Kuch Veng 
(012)  480 676

 

This community started to manage the CF in 26 April 
2005.run members elected on 26 April 2005 The CF area 
is 340ha

 

Sign to mark the 
CF/CPA area.

 

Nov 2006 –

 

Feb 2007

 

$308

   

16/10/2006

 

Rejected

 

71

 

Chi ork boe-
ung prey 
CPA

 

Preah 
Vihear

 

Mr.Bi Senhleang 
(012) 931 402

 

This community started to manage the CF in February 
2002 run by 7 CFMCs(2 woman) the elected on 19 De-
cember 2002 the CPA area is 1500 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2007

 

$438.00

 

$438

 

20/10/2006

 

Approved

 

72

 

Phom 
Trpaeong 
Preang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on26 September  2003 the CF 
area is 400ha

 

CF Anniversary

 

Oct 2006 -

  

Mar2007

 

$513

 

$313

 

10/11/2006

 

Approved

 

73

 

Phom Sre 
kok CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2003 run by 
11 (2 woman)that elected on30 September 2003 the CF 
area is 608ha

 

Material to facilitate 
patrolling

 

Oct 2006 –

 

Mar 2007

 

$470

 

$249

 

24/11/2006

 

Approved

 

74

 

Phom 
Brlaeue CF

 

Kg Cham

 

Mr. Mean sa-
vann (012) 968 

605

 

This community started to manage the CF in 2004 run by 
5 (2 woman)that elected on 07 May 2004 the CF area is 
234,51 ha

 

Material to facilitate 
patrolling

 

Oct 2006 -

  

Mar 2008

 

$470

 

$249

 

24/11/2006

 

Approved

 

75

 

Phom Com-
boke CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by 
5 that elected on 23 April 2004 the CF area is 223,82 ha

 

CF/CPA Anniver-
sary

 

Oct 2006 –

 

Mar 2007

 

$450

 

$120

 

10/11/2006

 

Approved

 

76

 

Phom Sre-
brang CF

 

Kg Cham

 

Mr.Som chay 
(012) 298 471

 

This community started to manage the CF in 2004 run by  
7 (4 woman) that elected on 30 March 2005 the CF area 
is 402,34 ha

 

CF Sign and Tree 
Nursery

 

Dec-06

 

$489

 

$361

 

20/10/2006

 

Approved

 

77

 

Phom Soth 
CF

 

Kratie

 

Mr.Mol Sanit 
(012) 384 523

 

This community

 

Material to facilitate 
patrolling

   

$507.25

 

$213.75

 

10/11/2006

 

Approved

 

78

 

Valkonseang 
CF

 

Kratie

 

Ms.Huem Sitha 
(012) 454 275

 

This community started in July 2001 run by 7 (4woman) 
the elected on July 2001 . the CF area is 10100ha

 

Exposure Trip/ 
invitations

 

Oct-06

 

$334.75

   
  

Processing

 

79

 

Kruom Ptol

 

Kratie

 

Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in 2001 run by 5 (2 woman) the 
elected on 2004.the CF area is 1800 ha

 

TA for CF Process

 

Oct - Dec 
2006

 

$222.00

 

$222.00

 

20/10/2006

 

Approved

 

80

 

Kyong CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2002 run by 7 (3 woman) the 
elected on 2003 .the CF area is 4300 ha

 

TA for CF Process

 

Nov - Dec 
2006

 

$133.37

   
  

Processing

 

81

 

Torsou and 
Pout trae CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 797

 

This Community started in 2000 run by 9 (5 woman) the 
elected on 2003 .the CF area is 6000 ha

 

TA for CF Process

 

Nov - Feb 
2007

 

$267.75

   
  

Processing

 

82

 

Crach Tatom 
Phnomrom-
luos CF

 

Preah 
Vihear

 

Mr, Tit Sitha 
(092) 602 798

 

This Community started in 2000 run by 7 (2 woman) the 
elected on 1 January 2006 .the CF area is 6387 ha (6 
Province)

 

Material to facilitate 
patrolling

 

Nov - Mar 
2007

 

$549.50

 

$360

 

10/11/2006

 

Approved

 

83

 

Sala Srok 
Chaysen CF

 

Preah 
Vihear

 

Mr. Thoung Sa-
Kuen

   

Office Supplies

   

$1,000.00

   

30/10/2006

 

Rejected

 

84

 

Damnak 
Neakta 
Thmor Puon 
CF

 

Kampot

 

Mr.Suos Neb      
(092) 906 214

 

This community started on March, 2001 on 992ha, run by 
15 people who elected on March, 2002

 

Office CF village

 

Nov - Apr 
2007

 

$344

   

10/11/2006

 

Rejected

 

85

 

Sang CF 
roukhaVoan

 

 Oddar 
Meanchey

 

Ven. Bun Sa-
louth

   

Material to facilitate 
patrolling

   

$974.00

   

30/10/2006

 

Rejected

 

86

 

Phom Cueng

 

Kratie

 

Mr. Chan Bet / 
Ms. Mom Sakin 
(012) 187 114 6

 

This Community started in April 2001 run by 9 (2 woman) 
the elected on 2005 .the CF area is 2500 ha

 

TA for CF Process

 

Nov - Mar 
2007

 

$109

 

$78.50

 

14/11/2006

 

Approved

 

87

 

CPA Snuol

 

Kratie

 

Mr. Kon Er / 
Mom Sakin (012) 

187 114 7

 

This Community started in 2001 run by 7 (2 woman) the 
elected on 2003 .the CPA area is 2459 ha

 

Material to facilitate 
patrolling

 

Nov to Mar 
2007

 

$465

 

$170

 

14/12/2006

 

Approved

 

    

TOTAL

         

$35,666.42

 

$17,392.05
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Seed Grants Matrix (Continued)

N
o 

Organization and 
Province  Contact Person  Description  Activities  Timeframe  

Amount 
Requested  

Amount 
approved  

Date Deci-
sion  

Memo  



# 81b, Street 57, (Corner of St. 398), Sangkat Boeung Keng 

 
 

 
Community Forestry International 

Kong 1, Khan Charmkar Morn, Phnom Penh, Cambodia
Tel: (855  23)  221  634
Fax: (855  23) 220  714 
Email: cfioffice@cfi -cambodia.org.kh

 

 
 

 www.communityforestryinternational.org/cambodia


